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   Letter of Transmittal 
 
 

       

 
Transmittal_memo_04Sep08 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE: August 27, 2008 

FR:  Program Management Team (PMT)   

RE:  TBPOC Meeting Materials Packet – September 4, 2008 

 
 
 
Herewith is the TBPOC Meeting Materials Packet for the September 4  meeting.  The packet 

includes  memoranda  and  reports  that  will  be  presented  at  the  meeting.      A  Table  of 

Contents is provided following the Agenda to help locate specific topics.   

 

 

 

 
 



     Final Agenda 
  

 

 

TBPOC MEETING 
September 4, 2008, 10:00 a.m. – 1:00 p.m.  

New Benicia-Martinez Bridge Administration Building, Training Room 
70 Mococo Road, Martinez 

 
 Topic 

 
Presenter Time Desired 

Outcome 

1.  CHAIR’S REPORT W. Kempton, CT 5 min Information 

2.  CONSENT CALENDAR 
a.  July 10, 2008 Meeting Minutes* 
b.  July 31, 2008 Conference Call Minutes* 
c.  Revised 2008 TBPOC Meeting Calendar* 
d.  2009 TBPOC Meeting Calendar* 
 

 
A. Fremier, BATA 
A. Fremier, BATA 
A. Fremier, BATA 
A. Fremier, BATA 

 
1 min 
1 min 
1 min 
1 min 

 
Approval 
Approval 
Approval 
Approval 

3. PROGRESS REPORTS 
a.  Draft August 2008 Monthly Progress Report*** 

 
A. Fremier, BATA 

 

 
1 min 

 

 
Information 

 
4. PROGRAM ISSUES 

a.  Opportunity Schedule Update* 
 

T. Anziano, CT 
 

20 min 
 

Information 
 

5. 
 

SAN FRANCISCO-OAKLAND BAY BRIDGE 
UPDATES  
a.  Self-Anchored Suspension Superstructure (SAS) 
     1) China Update 
     2) TBPOC China Itinerary* 
 
b.  Yerba Buena Island Detour (YBID) 
     1) Update 
     2) Contract Change Order 140* 
 
c.  Yerba Buena Island Transition Structures (YBITS) 

No. 1* 
 
d.  Oakland Touchdown (OTD) No. 1 
     1) Update 
   
e.  Bridge Aesthetics Update* 
 

 
 

 
T. Anziano, CT 
S. Maller, CTC 

 
 

T. Anziano, CT 
T. Anziano, CT 

 
T. Anziano, CT 

 
 

T. Anziano, CT 
 

C. Endress, CT 
 

 
 

 
15 min 
10 min 

 
 

15 min 
10 min 

 
10 min 

 
 

10 min 
 

30 min 

 
 
 

Information 
Information 

 
 

Information 
Approval 

 
Information 

 
 

Information 
 

Information 
 

6. NEW BENICIA-MARTINEZ BRIDGE  
a.  Tour (time permitting)* 

 
M. Pazooki, CT 
P. Lee, BATA 

 
45 min 

 
Information 

7. OTHER BUSINESS 
 

W. Kempton, CT 
 

 
 

n/a 
 

Next TBPOC Meeting: October 1, 2008 
ZPMC, Changxing Island, China 

 
* Attachments 
** Final Documents still in process; to be provided as soon as available. 
***Stand alone document included in the binder. 



 

   Table of Contents 
               

TBPOC MEETING 
September 4, 2008 

 

  

INDEX 
TAB 

AGENDA 
ITEM 

DESCRIPTION 

1 1 CHAIR’S REPORT   
 

2 
 

2 CONSENT CALENDAR 
a. July 10, 2008 Meeting Minutes* 
b.   July 31, 2008 Conference Call Minutes* 
c.   Revised 2008 TBPOC Meeting Calendar* 
d.   2009 TBPOC Meeting Calendar* 
 

3 3 
 

PROGRESS REPORTS 
a. Draft August 2008 Monthly Progress Report*** 
 

4 4 PROGRAM ISSUES 
a. Opportunity Schedule Update* 

 
5 5 SAN FRANCISCO-OAKLAND BAY BRIDGE UPDATES 
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         ***    Stand-alone document included in the binder 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 2:  CONSENT CALENDAR 
 

             



   Memorandum 
 

   
  Item2ab_Mtg CC Min_memo_04Sep08 

 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  August 27, 2008 

FR:  Andrew Fremier, Deputy Executive Director, BATA 

RE:  Agenda No. ‐  2a, b 
 

Item‐ 
Consent Calendar 
July 10, 2008 Meeting Minutes 
July 31, 2008 Conference Call Minutes 

 
Recommendation:    
APPROVAL 
 
Cost:   
N/A    
 
Schedule Impacts:   
N/A  
 
Discussion: 
The Program Management Team has reviewed and requests TBPOC approval of the 
minutes for the July 10, 2008 meeting and the July 31, 2008 conference call. 
 
 
 
Attachments:  
July 10, 2008 Meeting Minutes 
July 31, 2008 Conference Call Minutes 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 2:  CONSENT CALENDAR 
 

a.  July 10, 2008 Meeting Minutes 
             



 
 

MEETING MINUTES 
July 10, 2008, 10:00 AM – 1:00 PM 

Mission Bay Office, 1906 Conference Room, Pier 7, 325 Burma Road, Oakland, CA 

1 of 5 
 

Item2a_TBPOC_071008_ Mtg Min_04Sep08 

  

 
            Attendees:  TBPOC Members:  Will Kempton, Steve Heminger, and John Barna  
                                    PMT Members:  Tony Anziano, Andy Fremier, and Stephen Maller  

      Participants:  Bill Casey, Bob Coupe (CCM), Clive Endress, Mike Forner, Dan 
Hemick (CCM), Beatriz Lacson, Richard Land, Peter Lee, Mika Miyasato, Bart 
Ney, Dina Noel, Bijan Sartipi, Ken Terpstra, and Jason Weinstein 

 
            Convened:  2:50 PM 
 

                       Items                        Action 
1. CHAIR’S REPORT 

a. The Chair urged everyone to pay 
close attention to the State budget 
process.   
• The suspension of Proposition 42 

could potentially happen ($15-
17B allocated for transportation 
and related work could be 
suspended). 

 

 
        

 

2. CONSENT CALENDAR 
BATA presented the following for TBPOC 
approval: 

a. June 18, 2008 TBPOC Meeting 
Minutes 

b. June 27, 2008 TBPOC Conference 
Call Minutes 

c. July 1, 2008 TBPOC Conference Call 
Minutes 

d. Revised 2008 TBPOC Meeting 
Calendar  

 

 
 
 

• The TBPOC APPROVED the 
June 18, 2008 TBPOC Meeting 
Minutes and the June 27 and 
July 1, 2008 TBPOC Conference 
Call Minutes, as presented. 

 
• The TBPOC APPROVED the 

Revised 2008 TBPOC Meeting 
Calendar as of July 02, 2008, 
as presented. 

 
3. PROGRESS REPORTS 

a. BATA noted that the PMT approved 
the June 2008 Monthly Progress 
Reports through delegated TBPOC 

 
• The TBPOC confirmed 

APPROVAL of the June 2008 
Monthly Progress Report 



(continued) 
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                       Items                        Action 
authority on July 1, 2008.   
• As soon as updated expenditure 

and latest comments are 
incorporated, the final version of 
the July 2008 Monthly Progress 
Report will be approved by the 
PMT through delegated TBPOC 
authority.  

• The first draft of the Second 
Quarter Report, June 30, 2008 
was distributed to the TBPOC 
and PMT members. 
 

through delegated authority to 
the PMT. 

 
 

4. SAN FRANCISCO-OAKLAND BAY 
BRIDGE UPDATES  

a. Self-Anchored Suspension (SAS) 
Superstructure 
1) China Update 
• The TBPOC and PMT met with 

the ABF Board before the regular 
TBPOC meeting.   The following 
comments were offered as a 
result of that meeting: 

o It is important for all parties 
involved to effectively 
communicate with each other 
about everything concerning the 
project, with the TBPOC being 
apprised accordingly. 

o While expressing openness to it, 
the TBPOC will not act on the 
ABF incentive and delay 
mitigation package to ZPMC 
relating to the schedule, until the 
schedule benefits are specified. 

 ABF plans to proceed with 
presenting the ABF 
proposal to ZPMC.  ABF 
also indicated that the 
incentive package could be 
presented in the context of 
a claim in the future. 

o The TBPOC supported the green-
tag process in concept. 

o The Program will provide a 
design presence in China and 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



(continued) 
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                       Items                        Action 
pick a person with the suitable 
skills and competence.  This 
representative will confer with 
the appropriate parties to discuss 
the acceptance criteria with 
respect to the fabrication of steel. 

o The need for a commitment on 
both sides to make the process 
work better was recognized. 

o While a turnaround quicker than 
currently experienced is desired, 
it should be achieved without 
detriment to quality, the main 
goal. 

 
b. Yerba Buena Island Detour  

1) East Tie-In Update, with CC 
Myers (D. Hemick and B. Coupe) 

• Dan Hemick of CCM indicated 
that their latest, reasonable 
estimate for the East Tie-In Roll-
out/Roll-in (ETI RORI) is the 
end of September.  This is based 
on certain, not too conservative 
assumptions, and a lot of 
unknowns. 

 They anticipate being off 
the Island 10 months after 
RORI. 

• The Department noted that the 
Design Team is working around 
the clock on this, that majority of 
the design is complete, and 
anticipates being on schedule at 
year-end. 

• Per CCM, achieving a Memorial 
Day date is unrealistic due to 
material, fabrication and erection 
issues. 

• CCM indicated that adjusting this 
schedule would be best discussed 
at the end of this year and any 
discussion before then would be 
premature. 

 By year-end, there is the 
possibility that the ETI 
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                       Items                        Action 
RORI could occur during 
the Labor Day Weekend. 

• The TBPOC will revisit this 
subject with CCM in December 
2008. 

 
c. Yerba Buena Island Transition 

Structure No. 1 
• The Department noted that the 

open issues on this contract are 
being tracked according to the 
matrix developed for this 
purpose.  RTL dates were met.  
Bids are due in January 2009. 

• Keeping in mind that CCM will 
clear the Island in 2010, it was 
suggested that the Department 
get a sense of how this contract 
ties in with that event, determine 
the issues (per the matrix) and 
cost them out. 

• The Department indicated that 
the Schedule Team has developed 
a graphic on how the contract ties 
will play out. 

 
d. Oakland Touchdown No. 1 

• The Department noted that 
safety and storm water issues are 
being managed but they remain a 
concern.   
 

e. Gateway Park Area Visioning 
Conference 
• The conference having just 

concluded prior to this meeting, 
the TBPOC deemed it too fresh in 
everyone’s mind to require a 
debriefing. 

 
f. Bridge Aesthetics 

• Item deferred. 
 

g. West Approach  
1) The Department presented, for 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• The Department to determine 
how to represent YBITS No. 1 
in the context of the CCM 
demobilization schedule and 
report back to the TBPOC. 

 
 
 
 
 
 
 
 

• The PMT to update the TBPOC 
on the results of the Working 
Group efforts. 

 
 
 
 
 
 
 

• The TBPOC APPROVED CCO 
13, Supplement 11, as 
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                       Items                        Action 
TBPOC approval, CCO 13, 
Supplement 11, in the amount of 
$2,000,000, for additional 
manpower requirements for 
traffic control for the project. 

• This supplement will be financed 
from the contingency fund 
allotted to the contract. 

• As the project winds down, a 
good handle on the remaining 
work and control on cost was 
suggested. 

 

presented. 
 
 
 
 
 

5 OTHER BUSINESS 
• N/A 

 

 

            Adjourned:  4:46 PM 
 

 
MEETING MINUTES 

July 10, 2008, 1:30 PM – 4:00 PM 
Mission Bay Office, 1906 Conference Room, Pier 7, 325 Burma Road, Oakland, CA 

 
 
APPROVED BY: 
 
 
 
_________________________________   ______________ 
WILL KEMPTON, Director     Date 
California Department of Transportation 
 
 
 
_________________________________  ______________ 
JOHN F. BARNA, Jr., Executive Director    Date 
California Transportation Commission 
 
 
 
___________________________________  ______________ 
STEVE HEMINGER, Executive Director   Date 
Bay Area Toll Authority 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 2:  CONSENT CALENDAR 
 

b.  July 31, 2008 Conference Call Minutes 
             



 
 

CONFERENCE CALL MINUTES 
July 31, 2008, 2:00 PM – 2:30 PM 

1 of 2 
 

Item2b_TBPOC_073108 CC Min_04Sep08 

 
            Attendees:  TBPOC Members:  Will Kempton, Steve Heminger and John Barna  
                                    PMT Members:  Tony Anziano, Andy Fremier, and Stephen Maller  

      Participants:  Michele DiFrancia, Beatriz Lacson, Peter Lee, Dina Noel, and 
Bijan Sartipi 

 
            Convened:  2:03 PM 
 

                       Items                        Action 
1. Second Quarter Report, June 30, 

2008 
• Discussion/comments included: 
o Change the SAS Superstructure from 

a green light to a yellow light on 
Table 2 (Toll Bridge Seismic Retrofit 
Program - Cost Summary) on page 4 
and Table 3 (Toll Bridge Seismic 
Retrofit Program - Schedule 
Summary) on page 5 to reflect the 
cost and schedule issues related to 
China.   Correspondingly, provide an 
updated explanation on these issues 
in the Risk Management Program 
Updates on page 24. 

 Considering these issues have 
been around since early this year, 
the TBPOC agreed that the light 
should be changed to yellow in 
the report.  This could be 
changed back to green next 
quarter should the situation 
improve.   

o The Chair noted that the pictures in 
the report are informative and 
helpful in showing the progress 
being made. 

 
 

• The TBPOC delegated authority 
to the PMT to APPROVE the 
Second Quarter Report, June 
30, 2008. 

 
• Make the report modifications 

as discussed.  
 The Department to provide 

the TBPOC the Risk 
Management SAS 
explanation on page 24 by 
COB Monday, August 4, for 
review.   

 The TBPOC to respond by 
noon on Wednesday, August 
6. 

 
• Include an update on China 

issues (ABF proposal, design 
presence, etc.) in the September 
4 meeting agenda. 

 
 
 
 
 

2. OTHER BUSINESS 
• TBPOC China Visit 
o The visit scheduled for the week of 
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                       Items                        Action 
September 29 was summarized.   
The TBPOC meeting is set for 
Wednesday, October 1st. 

 The Department is making 
arrangements to have ABF 
represented at the meeting. 

 
            Adjourned:  2:10 PM 

 
 
 
 

CONFERENCE CALL MINUTES 
July 31, 2008, 2:00 PM – 2:30 PM 

 
 
APPROVED BY: 
 
 
 
_________________________________   ______________ 
WILL KEMPTON, Director     Date 
California Department of Transportation 
 
 
 
_________________________________  ______________ 
JOHN F. BARNA, Jr., Executive Director    Date 
California Transportation Commission 
 
 
 
___________________________________  ______________ 
STEVE HEMINGER, Executive Director   Date 
Bay Area Toll Authority 



   Memorandum 
 

1 of 1 
Item2cd_ TBPOC Mtg Cal_memo_04Sep08 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  August 27, 2008 

FR:  Andrew Fremier, Deputy Executive Director, BATA 

RE:  Agenda No. ‐  2c, d 

 
Item‐ 

Consent Calendar 
Revised 2008 TBPOC Meeting Calendar 
2009 TBPOC Meeting Calendar 

 
Recommendation:    
APPROVAL 
 
Cost:   
N/A    
 
Schedule Impacts:   
N/A  
 
Discussion: 
The PMT requests approval of the attached 2008 TBPOC Meeting Calendar which was 
revised to show the meeting in China on October 1, and the proposed 2009 TBPOC 
Meeting Calendar. 
 

 
 
 
 
Attachments:    
2008 TBPOC Meeting Calendar (as of August 27, 2008) 
2009 TBPOC Meeting Calendar (as of August 27, 2008) 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 2:  CONSENT CALENDAR 
 

         c.  2008 TBPOC Meeting Calendar 
             



2008 TBPOC Meeting Calendar 
(as of August 27, 2008) Revised 08/27/08

MON TUE WED THU FRI MON TUE WED THU FRI MON TUE WED THU FRI
HOLIDAY

1 2 3 4 1
BATA OC CTC TBPOC

CTC   9 10
PMT

3 Bay  5
Holiday BATA OC 4 Leg BATA OC CTC

12 CTC 13 CTC 14 12 13

24  20 21
PMT TBPOC RM MTC CST

CHINA

28 30
CHINA

 31
PMT

25 27
PMT

24
MTC

26 28
HOLIDAY

31
1 - New Years Day Observed 12 - Lincoln's Birthday 31 - Cesar Chavez's Birthday
21 - M L King Jr's Birthday 18 - Washington's Birthday

MON TUE WED THU FRI MON TUE WED THU FRI MON TUE WED THU FRI

1 2
TBPOC

Bay 3 4 1
TBPOC

Bay 2
PMT

2  3  4  5 6
BATA  OC Leg. Up. 1Final BATA  OC

CTC

9 Sac 7
Brainstrm

Bay 9
PMT

9 11 12 13

PMT

 14 15 16 17 18
PMT

12
1 Leg

13
BATA OC

14 15 16
PMT

16 17
TBPOC

Bay 18 19 20
MTC MTC

23 CTC 25
RM MTC CST

PMT

27
CTC

28
PMT

30
26 - Memorial Day

MON TUE WED THU FRI MON TUE WED THU FRI MON TUE WED THU FRI
TBPOC

1 3 1
PMT

2 3 Sac    4 5
BATA OC *Vis Conf BATA OC

PMT

7 8 9
TBPOC

Bay 10 11
PMT

4 5 6  7 8 9 10 11 12
PMT

14
MTC CST MTC

CTC 23 PMT  22 CTC 24
PMT RM CTC CTC

28 31 PMT 25 26 27 28 29 CHN 29 CHN 30
4 - Independence Day 1 - Labor Day

MON TUE WED THU FRI MON TUE WED THU FRI MON TUE WED THU FRI
TBPOC

CHN 1  CHN 2  CHN 3
PMT

3 4 5
TBPOC

Sac 6
3 Final

7
PMT

1 2 3
TBPOC

Bay 4 5
3 Leg

PMT BATA OC BATA OC PMT BATA OC

6 8 CTC 12 8 CTC 10
HOLIDAY PMT 3 Leg MTC

13 17 18 19 17
MTC RM

CTC 22 PMT 24
CST

31
PMT  

29
13 - Columbus Day 11 - Veteran's Day 25 - Christmas Day observed

27, 28 - Thanksgiving Day and day after

Qtrly Rept Schedule
Final TBPOC Final Comments
Leg Issue to Legislature & CTC
RM Risk Management Briefing to PMT
CST Corridor Schedule Team Briefing to PMT

1411

28

21

272529

20

PMT

8

PMT

23 24

15
PMT

10

MARCH 2008

APRIL 2008 MAY 2008 JUNE 2008

22 19
PMT

17 18

26

JANUARY 2008 FEBRUARY 2008

HOLIDAY

18
PMT

19
HOLIDAY

21 25
PMT

22

17
PMT

14
MTC 

23

11

9

15 21

7 10
PMT

10

 20

21

17
PMT 

14 16
CTC

 23 24

2621 22

14

CTC

25

NOVEMBER 2008

CTC

11

PMT

18

CTC

13

OCTOBER 2008

PMT

20

PMT

21

15 16 18

22

HOLIDAY

4

HOLIDAY

26

86

20

. 30

2124 2322

CTC

 29

25
PMT

CHN 19

PMT

7 8

10
PMT

7 8
CTC

10 11
PMT

5

29

PMT

11

18
CTC

 24

7
PMT

4 5 6  7
 4 Final

8 4 6

1514

SEPTEMBER 2008

18 19

AUGUST 2008

17
PMT

15 16

HOLIDAY

1

PMT

27 28 29 30

29 30

15 16

29 30

PMT

21  22

2

PMT

28

JULY 2008

25

17
2 Final

11

2019

HOLIDAY

11

25

2 Leg

1312

MTC

26

PMT 

15
HOLIDAY

27
HOLIDAY

28
PMT

22

 3130

262423
HOLIDAY

25

CTC

26

23

1816

9

DECEMBER 2008

12

27

19

PMT Meetings in Oakland, 1:00 PM - 2:30 PM
TBPOC Meetings in Sacramento, 1:00 PM - 4:00 PM

TBPOC Mtgs in Bay Area, 10:00 AM - 1:00 PM



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 2:  CONSENT CALENDAR 
 

         d.  2009 TBPOC Meeting Calendar 
             



2009 TBPOC Meeting Calendar 
(as of August 27, 2008)                                 

MON TUE WED THU FRI MON TUE WED THU FRI MON TUE WED THU FRI
Leg Up

HOLIDAY

1 2 2 3
TBPOC

Bay  4  5 6
PMT

2 3 4
TBPOC

Sac  5
CTC CTC 4 Leg BATA OC CTC

7 8
BATA OC

11
HOLIDAY

12 CTC 11 12
Holiday CTC CTC

16 18 19

22
MTC

25  26
PMT

23
MTC

25 27

PMT

26
MTC

28 29
PMT

29 27
PMT

30
HOLIDAY

31
1 - New Years Day Observed 12 - Lincoln's Birthday 31 - Cesar Chavez's Birthday
19 - M L King Jr's Birthday 16 - Washington's Birthday

MON TUE WED THU FRI MON TUE WED THU FRI MON TUE WED THU FRI

1
TBPOC

CHN  2 3  1
PMT

1 2 3
TBPOC

Sac  4 5
BATA  OC BATA  OC

CTC

8 6
TBPOC

Bay 7
PMT

8
CTC

10 12
1 Leg BATA  OC

PMT

 13 14 15 16 17
PMT

11 12
CTC

13 15
PMT

15 16 17 18 19
MTC MTC

22 24
MTC

PMT

26 27
PMT

29 30
25 - Memorial Day

MON TUE WED THU FRI MON TUE WED THU FRI MON TUE WED THU FRI
TBPOC TBPOC TBPOC

Bay 2
PMT

3 4 5 Bay 6 7 1 2 Sac    3 4
BATA  OC 2 Leg BATA  OC

PMT

6 7
CTC

8 10
CTC

12
CTC

9 11
PMT

13
MTC PMT MTC

22 25 26 27 28 21 23
PMT PMT

27 30 31 28 29 30
3 - Day before Independence Day 7 - Labor Day

MON TUE WED THU FRI MON TUE WED THU FRI MON TUE WED THU FRI
TBPOC

CHN  1 2
PMT

2 3 4
TBPOC

Bay 5 6 1 2
TBPOC

Sac 3 4
3 Final 3 Leg BATA  OC

PMT  CTC HOLIDAY PMT

5 7 11 7 CTC 9
HOLIDAY PMT BATA OC 

12 16 17 CTC 18

21

MTC

28 30
PMT  

28
12 - Columbus Day 11 - Veteran's Day 25 - Christmas Day observed

26, 27 - Thanksgiving Day and day after

Qtrly Rept Schedule
Final TBPOC Final Comments
Leg Issue to Legislature

26

18
MTC

16 17

2524

CTC

10

Sep-09

18

22

Dec-09

11

23

Jul-09

CTC

9
CTC

10

Aug-09

30

HOLIDAY

252322 24

PMT 

14
HOLIDAY

26
HOLIDAY

27
PMT

21

15

8

30 3129

MTC

25

Nov-09

12

PMT

31

CTC

19
PMT

23

10

24

20

13

PMT

26 27 29

PMT

20 21

6

 23

PMT

19

28 29

PMT

30

20

16
PMT 

13 15

 22 23

16
PMT

17

PMT

11

1

14 15

9
PMT

9

24

2017 1918
PMT

24

20
PMT

16

21

9

May-09

27

26 28 29

24

16
PMT

14 15

Jun-09

25

17

CTC

11
1 Final

8
PMT

6 7
CTC

9 10
PMT

4

PMT

23

4 Final

10

PMT

27

CTC

14

2021

HOLIDAY

19

PMT

12

Apr-09

24

23
PMT

20

15

27

BATA OC

14

CTC

8
BATA OC 

14

21

29

Oct-09

30

HOLIDAY

3

PMT

20

28

Jan-09 Feb-09

PMT

17

9

16
TBPOC

Bay 13

PMT

5 6
PMT

9 13

PMT

8
HOLIDAY

7

Mar-09

6

PMT

9

18

10

24 26

 28

22

2 Final

11

HOLIDAY

25

CTC

13 14

29

5

19
PMT

18 21

2017

13

PMT

22 23

19

PMT Meetings in Oakland, 1:00 PM - 2:30 PM
TBPOC Meetings in Sacramento, 1:00 PM - 4:00 PM

TBPOC Meetings in the Bay Area, 10:00 AM - 1:00 PM



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 3:  PROGRESS REPORTS 
 

a.  Draft August 2008 Monthly Progress Report 



   Memorandum 
 

   
Item3a_ProgRept_memo_04Sep08 

 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  August 27, 2008 

FR:  Andrew Fremier, Deputy Executive Director, BATA 

RE:  Agenda No. ‐  3a 
 

Item‐ 
Progress Reports 
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Toll Bridges of the San Francisco Bay Area 
 

 

* 

* Under the Jurisdiction of the Golden Gate Bridge, Highway and Transportation District 
Note: Details may not sum to totals due to rounding effects. 
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INTRODUCTION 

In July 2005, Assembly Bill 144, (AB 144) Hancock created the Toll Bridge Project Oversight Committee 
(TBPOC) to implement a project oversight and project control process for the Benicia-Martinez Bridge project 
and the state toll bridge seismic retrofit program projects.  Comprising the Caltrans’ Director, the Bay Area Toll 
Authority (BATA) Executive Director and the Executive Director of the California Transportation Commission 
(CTC), the TBPOC’s project oversight and control processes include, but are not limited to, reviewing bid 
specifications and documents, providing field staff to review ongoing costs, reviewing and approving 
significant change orders and claims in excess of $1 million (as defined by the committee) and preparing project 
reports. 
 
AB 144 identified the Toll Bridge Seismic Retrofit Program and the new Benicia-Martinez Bridge Project as 
being under the direct oversight of the TBPOC.  The Toll Bridge Seismic Retrofit Program includes: 
 

Toll Bridge Seismic Retrofit Projects Seismic Safety Status 
San Francisco-Oakland Bay Bridge East Span Replacement  Construction 
San Francisco-Oakland Bay Bridge West Approach Replacement Construction 
San Francisco-Oakland Bay Bridge West Span Seismic Retrofit  Complete 
San Mateo-Hayward Bridge Seismic Retrofit  Complete 
Richmond-San Rafael Bridge Seismic Retrofit Complete 
Eastbound Carquinez Bridge Seismic Retrofit Complete 
New Benicia-Martinez Bridge Seismic Retrofit Complete 
San Diego-Coronado Bridge Seismic Retrofit Complete 
Vincent Thomas Bridge Seismic Retrofit Complete 

 
The new Benicia-Martinez Bridge is part of a larger program of toll-funded projects, called the Regional 
Measure 1 (RM1) Toll Bridge Program, under the responsibility of the BATA.  While the rest of the projects  
in the RM1 program are not directly under the responsibility of the TBPOC, BATA and Caltrans (CT) will 
continue to report on their progress as an informational item.  The RM1 program includes: 
 

RM1 Projects Open to Traffic Status 
Interstate 880/State Route 92 Interchange Reconstruction Construction 
New Benicia-Martinez Bridge  Open 
Richmond-San Rafael Bridge Deck Overlay Rehabilitation Open 
Richmond-San Rafael Bridge Trestle, Fender & Deck Joint 
Rehabilitation Open 

Westbound Carquinez Bridge Replacement  Open 
San Mateo-Hayward Bridge Widening Open 
State Route 84 Bayfront  Expressway Widening Open 
Richmond Parkway Open 

 
This report focuses on identifying critical project issues and monitoring project cost and schedule performance 
for the projects as measured against approved budgets and schedule milestones.  This report is intended to fulfill 
Caltrans' requirement to provide monthly project progress reporting to the TBPOC under Section 30952.05 of 
the Streets and Highway Code. 
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EXECUTIVE SUMMARY 

Toll Bridge Seismic Retrofit Program—Cost ($ Millions) 

Project 

 
 

Work Status 

AB 144 / 
SB 66 

Budget 
(07/20/05) 

Approved 
Changes 

Current  
Approved 

Budget 
(07/2008) 

 
Cost To 

Date  
(06/2008) 

Cost 
Forecast* 

At-
Completion 
Variance Cost Status 

         
a b c d e = c + d f g h =  g - e i 

SFOBB East Span Replacement Project         
Capital Outlay Support  959.3 - 959.3     620.3  977.1 17.8  
Capital Outlay Construction         

Skyway Complete 1,293.0 (38.9) 1,254.1  1,234.1  1,254.1 -  
SAS E2/T1 Foundations Complete 313.5 (32.6) 280.9     272.7  280.9 -  
SAS Superstructure Construction 1,753.7 - 1,753.7     466.0  1,767.4 13.7  
YBI Detour Design/Const 132.0 310.2 442.2     191.4  461.2 19.0  
YBI Transition Structures  299.3 (23.2) 276.1           -   276.1 -  

   * YBITS Contract No. 1 Design              -   214.3   
   * YBITS  Contract No. 2 Design              -   58.5   
   * YBITS  Contract No. 3 - Landscape Design              -   3.3   
Oakland Touchdown (OTD)  283.8 - 283.8     102.4  302.5 18.7  
   *  OTD Submarine Cable Complete           7.9  9.6   
   *  OTD No. 1 (Westbound) Construction          94.5  226.5   
   *  OTD No. 2 (Eastbound) Design              -   62.0   
   *  OTD Electrical Systems Design              -   4.4   
Existing Bridge Demolition Design 239.2 - 239.2           -   222.0 (17.2)  
Stormwater Treatment Measures Complete 15.0 3.3 18.3       16.4  18.3 -  
East Span Completed Projects   90.3 - 90.3       89.2  90.3 -  
Right-of-Way and Environmental Mitigation  72.4 - 72.4       39.3  72.4 -  
Other Budgeted Capital  35.1 (3.3) 31.8        0.7  7.7 (24.1)  

Total SFOBB East Span Replacement Project  5,486.6 215.5 5,702.1  3,032.5  5,730.0 27.9 
 

 
SFOBB West Approach Replacement Construction        

Capital Outlay Support  120.0 - 120.0     107.4  120.0 -  
Capital Outlay Construction   309.0 24.7 333.7     282.9  350.7 17.0  
Total SFOBB West Approach Replacement  429.0 24.7 453.7     390.3  470.7 17.0  

Richmond-San Rafael Bridge Retrofit Complete        
Capital Outlay Support  134.0 (7.0) 127.0     126.7  127.0 -  
Capital Outlay Construction & Right-of-Way  780.0 (90.5) 689.5     666.6  689.5 -  

    Total Richmond-San Rafael Bridge Retrofit  914.0 (97.5) 816.5     793.3  816.5 -  
Program Completed Projects Complete        

Capital Outlay Support  219.8 - 219.8     219.4  219.8 -  
Capital Outlay Construction   705.6 - 705.6     698.1  705.6 -  

    Total Program Completed Projects  925.4 - 925.4     917.5  925.4 -  
Miscellaneous Program Costs  30.0 - 30.0       24.7  30.0 -  
Program Contingency  900.0 (142.7) 757.3           -   712.4 44.9  
Total Toll Bridge Seismic Retrofit Program  8,685.0 - 8,685.0  5,158.3  8,685.0 -  

  Within Approved Current Schedule and Budget 
 Potential Cost and Schedule Impacts:  Possible future need for Program Contingency Allocation 
 Known Cost and Schedule Impacts:  Request for Program Contingency Allocation forthcoming 

 
*Current contract allotment to install two submarine electrical cables is $11.5 million. Additional non-program funding to support this allocation beyond the $9.6 
million of available program funds has been made available by the Treasure Island Development Authority. 
 
Notes:    Details may not sum to totals due to rounding effects. 

Forecasts for the Monthly Reports are generally updated on a quarterly basis in conjunction with Risk Analysis assessments for the TBSRP Projects and 
the TBSRP Quarterly Reports. 
 



TOLL BRIDGE PROGRAM OVERSIGHT COMMITTEE                         MONTHLY PROGRESS REPORT  AUGUST 2008 
  

3  

Toll Bridge Seismic Retrofit Program—Schedule  
 

Project 

AB 144 / 
SB 66 

Project 
Complete 
Baseline 
(07/2005) 

 
 

Approved 
Changes 
(Months) 

Project 
Complete  
Current  

Approved 
Schedule 
(07/2008) 

Project 
Complete 
Schedule  
Forecast 
(07/2008) 

Schedule 
Variance 
(Months) 

Schedule 
Status Remarks 

        a b c d = b + c e f = e – d g h 
SFOBB East Span Replacement Project 
Skyway Apr 07 8 Dec 07 Dec 07 -  See page 10. 

SAS E2/T1 Foundations Jun 08 (3) Mar 08 Jan 08 (2)   

SAS Superstructure Mar 12 12 Mar 13 Mar 13 -  See Note. 
YBI Detour  Jul 07 36 Jun 10 Jun 10 -  See discussion on pages 16 and 17.    

YBI Transition Structures Nov 13 12 Nov 14 Nov 14 -   

Oakland Touchdown (OTD) Nov 13 12 Nov 14 Nov 14 -  See Note. 

   OTD Submarine Cable n/a  Jan 08 Jan 08 -   

   OTD Westbound n/a  Jan 10 Jan 10 -   

   OTD Eastbound n/a  Nov 14 Nov 14 -   

Existing Bridge Demolition Sep 14 12 Sep 15 Sep 15 -  See Note. 

Stormwater Treatment Measures Mar 08 - Mar 08 Mar 08 -   

♦ Open to Traffic Date: 
Westbound 

Sep 11 12 Sep 12 Sep 12 -  See Note. 

♦ Open to Traffic Date: 
Eastbound 

Sep 12 12 Sep 13 Sep 13 -  See Note. 

SFOBB West Approach 
Replacement 

Aug 09 - Aug 09 Jan 09 (7)   

♦ Open to Traffic Date: 
             Mainline Realignment 

n/a -   Apr 08 Apr 08 -  Opened to traffic April 12, 2008 

         

Richmond-San Rafael Bridge        

   Seismic Retrofit Aug 05 - Aug 05 Oct 05 2  Seismic retrofit completed July 29, 
2005.  Formal acceptance of 
contract October 28, 2005.  $89 
million has been transferred to 
Program Contingency.   

   Public Access Project n/a - May 07 Sept 07 4  See page 34. 

 
Note:  Schedules for selected projects and the Open to Traffic dates were extended by 12 months from the AB144/SB66 
baseline schedule due to Addenda #5 and #7 on the SAS Superstructure contract.
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Regional Measure 1 Program—Cost ($ Millions) 
 
 

Project 

 
 

Work Status 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current  
Approved 

Budget 
(07/2008) 

Cost To 
Date  

(07/2008) 

 
Cost 

Forecast* 

At-
Completion 
Variance Cost Status 

         a b c d e = c + d f g h = g - e i 
New Benicia-Martinez Bridge Project Construction        

Capital Outlay Support  157.1 35.2 192.3      182.6  192.3 -  
Capital Outlay Construction   861.6 173.5 1,035.1      967.2  1,035.1 -  
Capital Outlay Right-of-Way  20.4 (0.1) 20.3        16.9  20.3 -  
Project Reserve  20.8 4.0 24.8            -   24.8 -  
Total New Benicia-Martinez Bridge 
Project  1,059.9 212.6 1,272.5    1,166.7  1,272.5 -  

Carquinez Bridge Replacement Project Complete        
Capital Outlay Support  124.4 (0.2) 124.2      123.5  123.6 (0.6)  
Capital Outlay Construction   381.2 3.2 384.4      376.1  384.5 0.1  
Capital Outlay Right-of-Way  10.5 - 10.5          9.9  10.5 -  
Project Reserve  12.1 (3.0) 9.1            -   0.6 (8.5)  
Total Carquinez Bridge Replacement 
Project  528.2 - 528.2      509.5  519.2 (9.0)  

I-880/SR-92 Interchange Reconstruction Construction        
Capital Outlay Support  28.8 26.2 55.0        40.8  55.0 -  
Capital Outlay Construction   94.8 60.2 155.0        29.6  155.0 -  
Capital Outlay Right-of-Way  9.9 7.0 16.9        11.0  16.9 -  
Project Reserve  0.3 17.8 18.1            -   18.1 -  
Total I-880/SR-92 Interchange 
Reconstruction  133.8 111.2 245.0        81.4  245.0 -  

Program Completed Projects Complete        
Capital Outlay Support  62.0 (5.0) 57.0        57.5  58.8 1.8  
Capital Outlay Construction   324.4 3.6 328.0      308.0  313.0 (15.0)  
Capital Outlay Right-of-Way  1.7 - 1.7          0.5  0.8 (0.9)  
Project Reserve  2.6 1.4 4.0            -   7.1 3.1  
Total Program Completed Projects  390.7 - 390.7      366.0  379.7 (11.0)  

Total Regional Measure 1 Program  2,112.6 323.8 2,436.4    2,123.6  2,416.4 (20.0)  

 Within Approved Current Schedule and Budget 
 Potential Cost and Schedule Impacts:  Possible future need for Program Contingency Allocation 
 Known Cost and Schedule Impacts:  Request for Program Contingency Allocation forthcoming 

 
Note:       Details may not sum to totals due to rounding effects. 

Forecasts for the Monthly Reports are generally updated on a quarterly basis in conjunction with Risk Analysis assessments for the TBSRP Projects and 

the TBSRP Quarterly Reports. 
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Regional Measure 1 Program—Schedule  
 
 

Project 

BATA 
Project 

Complete 
Baseline 
(07/2005) 

 
 

Approved 
Changes 
(Months) 

Project 
Complete 
  Current 

  Approved 
  Schedule 
 (07/2008) 

Project 
Complete  
Schedule  
Forecast 
(07/2008) 

Schedule 
Variance 
(Months) 

Schedule 
Status Remarks 

        
a b c d = b + c e f = e - d g h 

New Benicia-Martinez Bridge Project        
   Existing Bridge & Interchange    

Modifications 
 

Dec 09 - Dec 09 Dec 09 -   

   I-680/I-780 Interchange Replacement Dec 07 - Dec 07 Dec 07 -   

   Open to Traffic Date Dec 07 - Aug 07 Aug 07 (3)   

I-880/SR-92 Interchange Reconstruction Dec 10 - Jun 11 Jun 11 6  Contract was awarded on 
August 28, 2007 with the 
approval of the State 
budget. 
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Highlights of Project/Program Activities and TBPOC Actions  
for July 2008  

 
Toll Bridge Seismic Retrofit Program 
 

 
SFOBB East Span Seismic Replacement Project 
 

 On the Yerba Buena Island Detour Contract, BATA allocated a TBPOC recommended budget 
supplement to the contract on June 25 to cover construction risks and to provide additional contract 
contingency.  The budget supplement was funded from project savings from the Skyway, E2/T1, and 
Richmond-San Rafael contracts and from the program contingency.  Work is progressing on the detour 
viaduct structure just south of the existing bridge.  

 
New Benicia-Martinez Bridge Project 
 

 On the Existing Bridge Modification Project, southbound Interstate 680 traffic is scheduled to be 
shifted from the west to east side of the bridge over the weekend of August 15th.  Follow-on work 
includes reconstruction of the west side bridge deck, addition of the pedestrian/bicycle lane, and to 
repair roadway undulations. 

 
Interstate 880/State Route 92 Interchange Reconstruction Project 
 

 Interstate 880 is scheduled to be closed intermittently at night over the week of August 26th to erect 
falsework for the main eastbound 92 to northbound 880 connector. 

 
 
 

 

 
 
Barge Fabrication in China 
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PROJECT / CONTRACT REPORTS 
 

Toll Bridge Seismic Retrofit Program 
 
San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Summary 

               -  Skyway Contract 
               -  Self-Anchored Suspension (SAS) E2/T1 Foundations Contract 
               -  Self-Anchored Suspension (SAS) Superstructure Contract 
               -  Yerba Buena Island (YBI) 

• Yerba Buena Island (YBI) Detour Contract 
• Yerba Buena Island (YBI) Transition Structure Contracts 

               -  Oakland Touchdown (OTD) 
• Oakland Touchdown (OTD) Submarine Cable Relocation 

Contract 
• Oakland Touchdown (OTD) #1 Contract 
• Oakland Touchdown (OTD) #2 Contract 

               -  Other Major Contracts 
               -  Other Contracts and Related Project Work 

San Francisco-Oakland Bay Bridge (SFOBB) West Approach Replacement Project 

Richmond-San Rafael Bridge Seismic Retrofit Project 

Other Completed Seismic Retrofit Projects 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Summary 

Project Description:  The East Span will be seismically retrofitted through the complete replacement of the 
existing span.  The remaining effort for this project consists of the following contracts:  SAS Superstructure—
construction of a self-anchored 385-meter main span superstructure incorporating a 160-meter fabricated 
structural steel tower with a main cable and inclined suspenders that will support steel orthotropic decks; Yerba 
Buena Island (YBI) Detour—design and construction of a temporary double-deck bypass structure that will 
detour traffic to the existing SFOBB while completing the westerly permanent tie-in structure of the new East 
Span at Yerba Buena Island; YBI Structures—construction of a new structure connecting the western end of the 
self-anchored suspension to the Yerba Buena Island viaduct, which will be retrofitted; Oakland Touchdown—at 
the Oakland end of the East Span, construction of two parallel, cast-in-place post-tensioned concrete viaducts, 
which join the Skyway to the at-grade Oakland approach fill; and Existing Bridge Demolition—demolition of 
the existing 1936 SFOBB East Span structure after the construction and placement of traffic onto the new East 
Span. 
SFOBB East Span Replacement Cost Summary ($ Millions)

Contract 
AB 144/ SB 
66 Budget 

Approved 
Changes 

Current 
Approved 

Budget 

Cost To 
Date 

(06/2008) 

Cost 
Forecast 
(07/2008) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support               959.3                      -              959.3       620.3       977.1     17.8  
Capital Outlay                     -                       -                   -              -             -          -   
Skyway             1,293.0                 (38.9)         1,254.1     1,234.1    1,254.1         -   
SAS E2/T1 Foundations               313.5                 (32.6)            280.9       272.7       280.9         -   
SAS Superstructure             1,753.7                      -           1,753.7       466.0    1,767.4     13.7  
YBI Detour               132.0                310.2             442.2       191.4       461.2     19.0  
YBI Transition Structures               299.3                 (23.2)            276.1             -        276.1         -   

         * YBITS 1                  -        214.3    
         * YBITS 2                  -         58.5    
         * YBITS 3 - Landscape                  -           3.3    

Oakland Touchdown               283.8                      -              283.8       102.4       302.5     18.7  
    * OTD Submarine Cable                7.9          9.6    
    * OTD Westbound              94.5       226.5    
    * OTD Eastbound                  -         62.0    
    * OTD Electrical 
Systems                  -           4.4    

Existing Bridge Demolition               239.2                      -              239.2             -        222.0    (17.2) 
Stormwater Treatment 
Measures                 15.0                    3.3              18.3         16.4        18.3         -   

East Span Completed 
Projects                 90.3                      -               90.3         89.2        90.3         -   

Right-of-Way and 
Environmental Mitigation                 72.4                      -               72.4         39.3        72.4         -   

Other Budgeted Capital                 35.1                   (3.3)             31.8           0.7          7.7    (24.1) 

TOTAL             5,486.6                215.5          5,702.1     3,032.5    5,730.0         27.9  



TOLL BRIDGE PROGRAM OVERSIGHT COMMITTEE                              MONTHLY PROGRESS REPORT  AUGUST 2008 
   

9  

 
 
 
 
SFOBB East Span Replacement Schedule Summary 
 

Contract 

AB 144/SB 66 
Contract 

Completion 
Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete 
Current 

Approved  
Schedule 
(07/2008) 

Contract 
Complete 
Schedule 
Forecast 
(07/2008) 

Schedule 
Variance 
(Months) 

Skyway April 2007 8 December 2007 December 2007 - 
YBI Detour* July 2007 36 June 2010 June 2010 - 
Stormwater Treatment 
Measures March 2008 - March 2008 March 2008 - 

SAS E2/T1 Foundations June 2008 (3) March 2008 March 2008 - 
SAS Superstructure March 2012 12 March 2013 March 2013 - 
Oakland Touchdown (OTD) November 2013 12 December 2014 December 2014 - 
 * OTD Submarine Cable n/a  January 2008 January 2008 - 
 * OTD No. 1 (Westbound) n/a  January 2010 January 2010 - 
 * OTD No. 2 (Eastbound) n/a  November 2014 November 2014 - 
YBI Transition Structure* November 2013 12 November 2014 November 2014 - 
Existing Bridge Demolition* September 2014 12 September 2015 September 2015 - 
Open to Traffic: Westbound September 2011 12 September 2012 September 2012 - 
Open to Traffic: Eastbound September 2012 12 September 2013 September 2013 - 

*Contract schedules being further assessed due to changes in SAS schedule. 
 
 
 
 

Project Status:  Construction is complete for the Skyway, SAS E2/T1 Foundations and Stormwater Treatment 
Measures contracts. Construction is currently ongoing for the YBI Detour, SAS Superstructure, and OTD #1 
(Westbound) contracts.  Contracts in design include the OTD #2 (eastbound), the YBI Transition Structure 
(YBITS) Contract #1, YBITS Contract #2 and the Existing Bridge Demolition contract.  Design of each 
contract is proceeding per its schedule requirements.  
 
Project Issues:  All projects except Demolition have a Risk Response Team and a Risk Register incorporating 
quantitative risk analyses.  A risk register has also been developed for Capital Outlay Support (COS) costs, as 
well as a program-level risk register that captures risks common to all project.  The development of a 
quantitative COS risk analysis is ongoing and is trending higher COS costs for the project.   
 
The Risk Response Team for COS is evaluating the program costs and is developing response actions to 
mitigate.   Many of the actions have been effective, as evidenced by a reduction of risk impacts on the Skyway 
and E2/T1 contracts from the previous quarter.  The effort to develop and execute risk response actions to 
mitigate the cost and schedule impacts posed by risk issues continues to be a high priority.  
 
Recent TBPOC Actions: See the following contract detail pages for specific TBPOC actions on East Span 
contracts. 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  SKYWAY CONTRACT 

Contract Description:   On the SFOBB East Span Seismic Replacement Project, the Skyway contract 
constructed twin pre-cast concrete segmental bridges that will connect the Oakland approach traffic to the new 
SAS.   
 
 
Skyway Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(07/2008) 

Cost To Date 
(06/2008) 

Cost 
Forecast 
(07/2008) Variance 

a b c d = b + c e f g = f - d 
East Span - Skyway            
 Capital Outlay Support 197.0 (16.0) 181.0      180.1       181.0  - 
 Capital Outlay Construction 1,293.0 (38.9) 1,254.1    1,234.1    1,254.1  - 

         TOTAL 1,490.0 (54.9) 1,435.1    1,414.2    1,435.1  - 
Note: Details may not sum to totals due to rounding effects. 
 
 

 
Skyway Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(07/2008) 

Contract 
Complete 

Schedule Forecast 
(07/2008) 

Schedule 
Variance 
(Months) 

East Span - 
Skyway April 2007 8 December 2007 December 2007 - 

 
Contract Status:  The contract was substantially completed by the end of 2007 and Caltrans accepted the 
Skyway Contract on March 24, 2008 upon completion of final punchlist items.   The TBPOC is forecasting that 
the $1,293.0 million Skyway contract will be closed-out with $38.9 million in project savings that can be 
returned to the program contingency. 
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project 
  SELF-ANCHORED SUSPENSION (SAS) E2/T1 FOUNDATIONS CONTRACT 

Contract Description:  The Self Anchored Suspension (SAS) Span E2/T1 Foundation contract constructed the main 
tower foundation at location T1 and the foundations and columns of the first pier east of the main tower at location E2 in 
San Francisco Bay.  The foundations and columns of the first pier west of the main tower located at W2 on Yerba Buena 
Island were completed under a separate earlier contract. 
 
 
 
SAS E2/T1 Foundations Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(07/2008) 

Cost To Date 
(06/2008) 

Cost 
Forecast 
(07/2008) Variance 

a b c d = b + c e f g = f - d 
East Span - SAS E2 / T1 
Foundations 

 

          
 Capital Outlay Support 52.5 (21.5) 31.0 28.1 31.0 - 
 Capital Outlay Construction 313.5 (32.6) 280.9 272.7 280.9 - 

TOTAL 366.0 (54.1) 311.9 300.8 311.9 - 
Note: Details may not sum to totals due to rounding effects. 

 
 
SAS E2/T1 Foundations Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(07/2008) 

Contract 
Complete 

Schedule Forecast 
(07/2008) 

Schedule 
Variance 
(Months) 

East Span - SAS E2 / T1 
Foundations June 2008 (3) March 2008 January 2008 (2) 

 
Contract Status:  The SAS E2/T1 Marine Foundations Contract was completed and accepted by Caltrans on January 18, 
2008.  With completion of this contract, all foundations for the SAS have now been completed.  
 
The TBPOC is forecasting that the $313.5 million E2/T1 contract will be closed out with $32.6 million in forecasted 
savings that can be returned to the program contingency. 
 
Recent TBPOC Actions: None. 
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Contract Photographs 
 
 

 

 
 
Installation Progress on Barge 

 
 

 
 
Barge Fabrication and Installation 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  SELF-ANCHORED SUSPENSION (SAS) SUPERSTRUCTURE CONTRACT 

Contract Description:  The Self-Anchored Suspension (SAS) Superstructure contract constructs a signature tower span 
between the Skyway and the Yerba Buena Island transition structure.  Work on the SAS bridge has been split between 
three contracts—the SAS Superstructure (under construction), the SAS E2/T1 Foundation (completed), and the SAS W2 
Foundation (completed). 
 
SAS Superstructure Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
 (07/2008) 

Cost To Date 
(06/2008) 

Cost 
Forecast 
(07/2008) Variance 

a b c d = b + c e f g = f - d 
East Span - SAS Superstructure    `   
 Capital Outlay Support 214.6 - 214.6        91.9  214.6 - 
 Capital Outlay Construction 1,753.7 - 1,753.7      466.0  1,767.4 13.7 

           TOTAL 1,968.3 - 1,968.3      557.9  1,982.0 13.7 
Note: Details may not sum to totals due to rounding effects. 

 
SAS Superstructure Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(07/2008) 

Contract 
Complete 

Schedule Forecast 
(07/2008) 

Schedule 
Variance 
(Months) 

East Span - SAS 
Superstructure March 2012 12 March 2013 March 2013 - 

 
Contract Status: The contract is 32% complete as of July, 2008 based on expended value of the contract.  The 
contractor, American Bridge Flour Enterprises, Inc., a joint venture (ABF) and their subcontractors continue to prepare 
and submit Requests For Information (RFIs), drawing submittals, procedures and schedule update for Caltrans review 
and response.   
 
The Shearleg Barge Crane fabrication continues and is expected to be completed and shipped to the Bay Area in the fall 
of 2008.  Temporary towers "A" and "B" foundations have been completed and temporary tower “C’ foundation started 
in July and continues in support of CIDH.  Structural steel fabrication for the temporary tower frames, truss members, 
beams, driving frames and piles continue.  The temporary towers “A” and “B” tower frame erection started in July and 
continues. Temporary tower "D" pile driving frame installation is completed and pile driving continues.  E2 crossbeam 
falsework and W2 cap beam reinforcing steel and embed installation continue.  The third concrete placement for W2 is 
scheduled in late August.  Hinge “K” fabrication continues.  OBG fabrication of plates and segment assembly for lifts 
one through eight continues.  T1 partial mock-up fabrications continue, and are forecast for completion in August.  The 
T1 tower lift one shaft skin plates, diaphragm fabrication and fit up and welding of flanges continues.  Tower saddle 
fabrication and W2 cap beam deviation saddle fabrication continue at JSW in Japan.  The cable system hand rope and 
utility stanchion procurement was completed in July 2008 and fabrication started this August. 
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Contract Issues: 
 

Issue Mitigating Action 
 
The SAS contractor has stated that the fabrication 
schedule for the Orthotropic Box Girder (OBG) is 4-5 
months behind schedule.  While not yet on the critical path 
for the project, this delay may increase and result in 
additional cross-impacts to the corridor schedule. 

 
The contractor and the Department are developing opportunities 
for acceleration to mitigate this delay. 

 
Potential for cost increases during construction due to steel 
plate conflicts.  Applies to structural steel, including the 
towers and box girders. 
 
 
 

 
Establish Working Drawing Campus with Contractor to facilitate 
discussion about conflicts and meet regularly.  Caltrans has 
constructed models and identified conflicts, for which CCOs are 
to be prepared.   
  

 
Recent TBPOC Actions:  None 
 

 



TOLL BRIDGE PROGRAM OVERSIGHT COMMITTEE                              MONTHLY PROGRESS REPORT  AUGUST 2008 
   

15  

 
 
Contract Photographs from Changxing Island, China 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Tower Fabrication Shop 
 
 

 
 

 
 
Boom Completed and Third Coat Has Been Applied 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  YERBA BUENA ISLAND DETOUR (YBID)  

     ● YBI  DETOUR CONTRACT 
 

Contract Description:  The YBI Detour constructs a temporary detour from the YBI tunnel to the existing east span of 
the Bay Bridge.  This detour maintains traffic on the existing bridge while the YBI Transition Structure Contract 
completes the tie-in from the SAS to the existing tunnel. 
 
YBI  Detour Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(07/2008) 

Cost To 
Date 

(06/2008) 

Cost 
Forecast 
(07/2008) Variance 

a b c d = b + c e f g = f - d 
YBI Detour             
Capital Outlay Support 29.4 36.6 66.0        44.7        66.0  - 
Capital Outlay Construction 132.0 310.2 442.2      191.4       461.2  19.0  

TOTAL 161.4 346.8 508.2      236.1       527.2  19.0 
Note: Details may not sum to totals due to rounding effects.  

 
YBI  Detour Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(07/2010) 

Contract 
Complete 
Schedule 
Forecast 
(07/2010) 

Schedule 
Variance 
(Months) 

YBI Detour * July 2005 40 June 2010 June 2010 - 
* Contract schedule under assessment.  See Contract Issues on the following page. 
 
Contract Status:  The YBI Detour Contract was awarded in early 2004 to construct a temporary detour structure 
providing for, at that time, a new bridge opening in 2006. Due to the re-advertisement of the SAS superstructure contract 
in 2005, the bridge opening was rescheduled to 2013, which necessitated a temporary suspension of the YBI Detour 
contract and design changes. The required suspension of work and design revisions have resulted in increased cost for 
the YBI Detour contract.   
 
In 2006, the TBPOC approved a plan to pace work on the project, to have Caltrans assume design responsibility over the 
east and west tie-ins, and to make changes to the detour structures to allow it to stand in place alone for a longer duration 
than originally intended. The YBI Detour contract is now forecast to be completed in 2010, consistent with the planned 
westbound opening date of 2012 for the new bridge. 
 
In addition to the revised contract completion date, the TBPOC approved on February 15, 2007 to advance foundation 
and retrofit work from the Yerba Buena Island Transition Structures (YBITS) contract to the YBI Detour contract. 
Advancing the work will reduce overall project schedule risk by taking work off the critical path for the East Span 
project while making more effective use of the extended YBI Detour contract duration, and will enable potential 
acceleration of the SAS construction pending negotiation with American Bridge.  
 
Significant construction risks have been identified that will require additional funds to be budgeted for the project.  In 
March 2008, the TBPOC approved a revised forecast of $461.2 million for the project with additional contingencies to 
cover the risks and has redirected project savings from the E2/T1, Skyway, and Richmond-San Rafael Bridge contracts 
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and TBSRP program contingency to cover the increases.  In June 2008, the TBPOC approved a revised budget of  
$442.2 million for the contract. 
 
Fabrication of the temporary detour viaduct was completed in Pohang, Korea and all steel members have arrived.  
Viaduct bent caps construction is complete and steel erection for the viaduct is ongoing.  The contractor continued to 
install rebar for the lower and upper deck of span 48 of the viaduct, and is progressing with the steel erection for span 49.  
Span 50 falsework erection also continues.  
 
CCOs were issued for the procurement of the tower legs and raw steel materials and steel fabrication is ongoing on the 
skid bents and truss for the East Tie-in section of the detour.  Construction is currently in progress for the skid bent 
foundations piles to support the roll out/roll in section of the East Tie-in. Lead paint removal from the existing bridge in 
support of RORI continues. 
 
 CCO approval process is on going for the following CCOs: 

 CCO # 140 – ETI Truss Fabrication (Revision) 
 CCO # 141 – WTI Phase 2 Superstructure 
 CCO # 129 – Skid Bents and Truss Erection 
 CCO # 65 – Bridge Demolition 

 
Foundation and column work for the West Tie-in Phase 2 Substructure contract is in progress.  
 
As part of the YBITS Advanced Work, the contractor is continuing on the W7 area soil nail wall, final lift of the column 
at W6L, and the second lift of the W6R-N column. W4L column construction is complete, while the W4L column work 
continues.  Rebar installation for the last lift of W3L and the foundation excavation for W3R continue. 
 
Recent TBPOC Actions:  On the Yerba Buena Island Detour Contract, BATA allocated a TBPOC recommended budget 
supplement to the contract on June 25 to cover construction risks and to provide additional contract contingency.  The 
budget supplement was funded from project savings from the Skyway, E2/T1, and Richmond-San Rafael contracts and 
from the program contingency.   CCO # 140 – ETI Truss Fabrication (Revision) is scheduled for TBPOC approval in 
their September 2008 scheduled meeting. 
 
Contract Issues:  
 

Issue Mitigating Action 
 
Caltrans will need to negotiate a number of contract change orders 
to implement the aforementioned changes to the contract.  
 

 

 
The TBPOC has approved a plan of action to implement the changes.  Caltrans 
is currently negotiating outstanding contract changes. 
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IBIID 
- - - - - -

Verba Buena Island Detour Contract 
--- - -· ·-· -----
CAlTRANS BAY AREA TOLL AUTHORITY CAliFORNIA TRANSP R ATI N MMI 
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Viaduct Span 48 Lower Deck Concrete 

 
 

 

 Viaduct Bent 5, Span 50 

Contract Photographs  
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Contract Photographs (cont.) 

 
 
Viaduct Span 48 Upper Deck 

 
 
Existing Bridge Lead Abatement for RORI 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
 

  YBI TRANSITION CONTRACTS (YBITS)  

Contract Description: The YBI Transition Structure contracts will construct the mainline YBI transition structures 
(YBITS) that will connect the SAS portion of the new bridge to the newly rolled in WTI Phase I structure.  YBITS #1 
will construct the mainline approach structure from the new bridge to the WTI Phase I structure.  YBITS #2 will 
demolish the YBI Detour temporary structure, complete the new eastbound on-ramp, reconstruct local affected facilities 
at YBI and complete the bike path from the SAS to YBI (except for a section of the path that conflicts with existing 
column E1).  That section of the path is contemplated to be completed in the demolition contract.  A YBI landscaping 
contract will restore slopes and vegetation in areas affected by the YBI construction. 
  
YBI Transition Structure Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(07/2008) 

Cost To 
Date 

(06/2008) 

Cost 
Forecast 
(07/2008) Variance 

a b c d = b + c e f g = f - d 
  Capital Outlay Support 78.7 - 78.7 20.3       78.7  - 

       Capital Outlay Construction        
         * YBITS Contract #1               -        214.3   
         * YBITS Contract #2               -         58.5   
         * YBITS Contract #3 - Landscape               -           3.3   

Total Capital Outlay Construction  299.3 (23.2) 276.1            -        276.1  - 

TOTAL 378.0 (23.2) 354.8        20.3  354.8 - 
Note: Details may not sum to totals due to rounding effects.  

 
 
YBI Transition Structure Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(06/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(07/2008) 

Contract 
Complete 
Schedule 
Forecast 
(07/2008) 

Schedule 
Variance 
(Months) 

YBI Transition 
Structure November 2013 12 November 2014 November 2014 - 

 
Contract Status:  In February 2007, the TBPOC approved a plan to accelerate portions of the YBITS work by adding it 
to the YBI Detour contract. The new forecast for the YBITS contract excluding the advanced work is $276.1 million, 
which is a net reduction of $23.2 million from the AB 144/SB 66 budget.  Caltrans advertised the project on August 11, 
2008. 
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 
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Contract Photographs 

 

 
 
YBITS W4L 

 

 
 
YBITS W4R Column 

 

 
 
Viaduct Span 48 

 

 
 
YBITS W4L 
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SFOBB SEISMIC RETROFIT PROJECT 
THE YBITS PROGRESS DIAGRAM 

(As of August 19, 2008) 
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LEGEND ••u-·wr·1•w·' 
SAS CONTRACT (AMERICAN BRIDGE) 

SSD CONTRACT (CC MYERS) 

YBITS # 1 CONTRACT 

~OlE'S: 

1. WlOAL, WIOL, W9L, WSL, W6L & IV6R, oll 
hnt :'lioJ•th and South Column_~ 

2. EB On Ramp Stl1lrtuJ'f' is not indudtd in this 
dia~:ram. 

Tunnel to SF ..,...._______...,. Yerba Buena Transition Structure 

Bent Designation Bent W10R Bent W9R Bent W8R 

CIDH & H Pi les 

Bent Designation AbutW11R Bent W10R Bent W9R Bent W8R BentW7R 

~·::.Bridge -

BentW6L Bent WSL Bent W4L BentW3L BentW2 

To SAS B ridge 

Bent W6R BentWSR Bent W4R Bent W3R BentW2 



TOLL BRIDGE PROGRAM OVERSIGHT COMMITTEE                              MONTHLY PROGRESS REPORT  AUGUST 2008 
   

25  

Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  OAKLAND TOUCHDOWN CONTRACTS 

Contract Descriptions:  The Oakland Touchdown #1 Contract includes construction of all marine foundations, and land 
foundations (except for the eastbound abutment), westbound bridge section, and one frame of the eastbound bridge 
section and roadway approach for the section connecting the new Skyway portion to the roadway west of the Oakland 
Toll Plaza.   
 
The Oakland Touchdown #2 Contract includes construction of the remaining eastbound bridge section and roadway 
approach for the section connecting the new Skyway portion to the roadway west of the Oakland Toll Plaza. This work 
would occur once the westbound traffic is shifted onto the new westbound bridge, including the SAS. 
 
The Submarine Cable Relocation Contract replaced the existing submarine electrical cable from Oakland to Treasure 
Island and was completed ahead of the OTD Contract #1 which avoided potential construction conflicts. 
 
 
Oakland Touchdown Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(07/2008) 

Cost To 
Date 

(06/2008) 

Cost 
Forecast 
(07/2008) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support 74.4 - 74.4        38.0  92.1 17.7 
Capital Outlay Construction        

OTD Submarine Cable - - -          7.9  9.6 - 
Oakland Touchdown #1 - - -        94.5  226.5 - 
Oakland Touchdown #2 - - -            -   62.0 - 
Oakland Touchdown Electrical - - -            -   4.4 - 

Total Capital Outlay Construction 283.8 - 283.8      102.4  303.5 18.7 
TOTAL 358.2 - 358.2      140.4  394.6 36.4 
Note: Details may not sum to totals due to rounding effects.  The allocation of AB144/SB 66 budgets is proceeding.  Budget 
amount is TBD.  Overall OTD budgets and forecasts are shown on page 2. 

 
 
 
Oakland Touchdown Schedule Summary  

Contract 

AB 144/SB 66 
Contract 

Completion 
Baseline  
(6/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(07/2008) 

Contract 
Complete 
Schedule 
Forecast 
(07/2008) 

Schedule 
Variance 
(Months) 

OTD Submarine Cable - - January 2008 January 2008 - 

Oakland Touchdown #1 - - January 2010 January 2010 - 

Oakland Touchdown #2 - - November 2014 November 2014 - 
 
 
 
 
Contract Status 
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Oakland Touchdown Contract #1: The project is approximately 51% complete based on expended value of the contract 
as of July 30, 2008. The Department continued to review and process various contractors’ RFIs and submittals.  Work on 
the substructure has been completed for the WB structure, while the superstructure for the WB structure and the 
substructure work for the eastbound bridge are both in progress. The detailed progress status of the project can be viewed 
on the updated OTD1 progress diagram as of August 13, 2008, as shown on page 27.   
 
Submarine Cable Relocation Contract: All field work has been completed and the contractor has demobilized. Caltrans 
has accepted the contract. 
 
Contract Issues: None. 
 
Recent TBPOC Actions:  None. 
 
 
 
 
 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 
 



TOLL BRIDGE PROGRAM OVERSIGHT COMMITTEE                              MONTHLY PROGRESS REPORT  AUGUST 2008 
   

27  

 

 
 

  
 
E22L – Rebar and Formwork in Progress for the In-Fill Wall. 

 
 
Abutment E23L – Abut Wall Form Installation in Progress 

 
 
E19R – CIDH Pile Driving Operation in Progress 

 
 
E17R – Footing Rebar Installation in Progress 

 
 
Fit E17 to E20L – Top Deck View of WB Frame 1 

 
 
E17 to E20L – Frame 1 Soffit Deck Erection Completed 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
 

  OTHER CONTRACTS 

Contract Description:  Other Major Contracts include the Stormwater Treatment Measures contract, which will 
implement best practices for storm water runoff treatment at the SFOBB toll plaza and approaches to the SFOBB toll 
plaza and the Existing Bridge Demolition contract, which will include the complete removal of the existing 1936 east 
span following the opening of the new bridge. 
 
 Other Major Contracts Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(6/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(07/2008) 

Cost To Date 
(06/2008) 

Cost 
Forecast 
(07/2008) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support 85.7 2.0 87.7          8.2  87.7 - 
Capital Outlay Construction       - 

Existing Bridge Demolition 239.2 - 239.2            -   222.0 (17.2) 
StormwaterTreatment Measures 15.0 3.3 18.3        16.4  18.3 - 

Total Capital Outlay Construction 254.2 3.3 257.5        16.4  240.3 (17.2) 
TOTAL 339.9 5.3 345.2        24.6 328.0 (17.2) 

Note: Details may not sum to totals due to rounding effects.  

 
Other Major Contracts Schedule Summary   

Contract 

AB 144/SB 66 
Contract 

Completion 
Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(07/2008) 

Contract 
Complete 

Schedule Forecast 
(07/2008) 

Schedule 
Variance 
(Months) 

% 
Design 
Comp. 

Existing Bridge Demolition September  2014 12 September 2015 September  2015 - 10 

Stormwater Treatment 
Measures March 2008 - March 2008 March 2008 - N/A 

 
Contract Status: 
 
Stormwater Treatment Measures:  The contract was accepted in December 2007. 
 
Bridge Demolition:  Design work has been temporarily suspended to assign engineering resources to higher priority 
tasks, and will resume at a later time.  The contract schedule completion date has been extended by 12 months due to a 
12-month SAS contract extension.  The $17.2 million decrease in construction costs for the Existing Bridge Demolition 
contract is due to a re-evaluation of cost escalation rates for the contract. 
 
Recent TBPOC Actions:  None 
 
 
 
 



TOLL BRIDGE PROGRAM OVERSIGHT COMMITTEE                         MONTHLY PROGRESS REPORT  AUGUST 2008 
 

30 

Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  OTHER COMPLETED CONTRACTS AND RELATED WORK 

Summary Description:  Substantial work has already been performed on the SFOBB East Span Replacement project to 
facilitate construction of the mainline construction contracts. 
 
  Other Contracts and Related Work Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(07/2008) 

Cost To 
Date 

(06/2008) 

Cost 
Forecast 
(07/2008) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support 227.0 (1.0)            226.0       209.0       226.0  - 
Right-of-Way and Environmental Mitigation 72.4 -             72.4         39.3        72.4  - 
Capital Outlay Construction          - 

SAS W2 Foundations 26.4 -             26.4         25.8        26.4  - 
YBI/SAS Archaeology 1.1 -               1.1           1.1          1.1  - 
YBI - USCG Road Relocation 3.0 -               3.0           2.8          3.0  - 
YBI - Substation and Viaduct 11.6 -             11.6         11.3        11.6  - 
Oakland Geofill 8.2 -               8.2           8.2          8.2  - 
Pile Installation Demonstration Project 9.2 -               9.2           9.2          9.2  - 
Existing East Span Retrofit 30.8 -             30.8         30.8        30.8  - 

 Total Capital Outlay Construction Completed 90.3 -             90.3         89.2        90.3  - 
TOTAL      389.7 (1.0)           388.7       337.5      388.7  - 

Note: Details may not sum to totals due to rounding effects.  
 
 

 
  Other Contracts and Related Work Schedule Summary  

Project Actual Project Completion Date 
Existing East Span Retrofit March 1998 
Interim Retrofit July 2000 
Pile Installation Demolition Project December 2000 
YBI / SAS Archaeology January 2003 
Oakland Geofill April 2003 
YBI – USCG Road Relocation June 2004 
SAS W2 Foundations October 2004 
YBI Substation and Viaduct May 2005 

 

Summary Status:  Construction has been completed on the above-listed contracts.  Caltrans continues to work with 
various environmental agencies to conduct compliance inspections and monitor and mitigate any environmental impacts 
from the project. 
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) West Approach Replacement Project 

Project Description:  The SFOBB West Approach Replacement Project will replace the entire west approach structure 
from 5th Street to the west anchorage of the existing west spans of the SFOBB while maintaining existing traffic lanes for 
the weekday commute. 
 
SFOBB West Approach Replacement Cost Summary ($ Millions) 

Project 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(07/2008) 

Cost To Date 
(06/2008) 

Cost 
Forecast 
(07/2008) Variance 

a b c d = b + c e f g = f - d 
West Approach       
 Capital Outlay Support 120.0 - 120.0      107.4  120.0 - 
 Capital Outlay Construction 309.0 24.7 333.7      282.9  350.7 17.0 

TOTAL 429.0 24.7 453.7      390.3  470.7 17.0 
Note: Details may not sum to totals due to rounding effects.  
 

SFOBB West Approach Replacement Schedule Summary  

Project 

AB 144/SB 66 
Project Completion 

Baseline  
(07/2006) 

Approved 
Changes 
(Months) 

Project Complete 
Current Approved  

Schedule 
(07/2008) 

Contract Complete 
Schedule Forecast 

(07/2008) 

Schedule 
Variance 
(Months) 

West Approach  August 2009 - August 2009 January 2009 (7) 

Open-to-Traffic Date: 
Mainline Realignment   April 2008 April 2008 - 

 
Project Status: Construction is 95% complete as of July 20, 2008, based on expended value of the contract.  Seismic 
retrofit construction is continuing throughout the project.  Final widening of both mainline structures is ongoing.  Work 
on the architectural elements of the various retaining walls is on-going.  The seismic retrofit work on frame 8L (lower 
deck anchorage spans) is continuing.  The permanent Sterling on-ramp will be open to traffic in September of 2008. The 
permanent Harrison off-ramp will be open to traffic in the fall of 2008. Westbound traffic will be shifted to the south late 
August 2008, in order to allow the demolition of the Upper Fremont Temporary (UFT) in September 2008.  Job walks 
with the City of San Francisco (DPT & DPW) to close out items that involve City concurrence is on going, and change 
orders are being developed to address these issues. Punch list activities for the Fremont off-ramp is ongoing. 
 
Project Issues:  None.  
 
Contract Issues:  None. 
 
Recent TBPOC Actions: CCO # 13, Supplement. # 11 was approved by TBPOC during their July 10, 2008 meeting.   
 
Project Issues:  None.  
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J.&llilli! ..., r-

f .. 
~ 

~ 
i ... 
§ 

San Francisco 

Bent OeslgnaUon ~ ., ~ ~ 1!. i!, ~ 

~ 
Roadwa Decl< 

e.,mca.p, Stem,.vKISoffit 

Columns 

% complete is based on 
numbor of columns por 

benL 

CIC~ Piles 

% complete Is based on 
number of plies per 

bent. S&e Notes for pile 
details . 

Bent Oes!gnoljon 1L .21. al. ~ & 

Notes: 1. Bents 1 L and 2l each hi5ve 5 - 84• C!lsl In Dri lled Hole (CIDH) piles. 
2. Bents 3L tnloogn 5L eaef'l nave 5 . 91Y Cast In Dr111ed Hole (CIDH) plies. 
3. Bents GL ttvough Bl eael'l have 4 • 90" CD.St In Drilled Hole (CIDH) piles. 
4. Bents 9L tlvoogh 15l each have 3 - 7Z" Cast In Drilled Hole (CIDH) piles. 
5. AbUtment 1GL Ms 18 - 30" CaM In Dril led HOI& (CIOH ) pii&S. 
6. Average Pile lengths ere as follOW$: 

Bents tl tlvough 3L = 90'. 
8eni 4L = 75' 
Sent 5l = 80' 
Bents SL ttvough BL = 75' 
Sent 9L = 60' 
8eni10L = 7(1 

Bents 11l and 12L • 7Y 
Bent 13L :;; 7(1 
Bents 14L and 15L = 6T 
Abutment 16L = 40' 

7. Items of work this chart does not include: 
lower Deck Retrorrl 
S!erling on-ramp reconstruction 

2!. 

§!. 

Mainline Eastbound 80 Rebuilding 

August-08 
Oakland-

I!. ~ ~ toe m 12C 13C 14C 15L Abut 16L. 

lL §!. ilL 1lll. ll.L ill llL ill 1SL. AllliU.6l. 

8_ The traffic switch on t o the permammii.SO ei!lstbound structure occurred on April 12, 2008. 
9. Ttl& permanent Harrtson off-ramp Will b& open to tramc In ran of 2008. 
10. The westbound traffic will be shifted to the south In late August 2008, In order to allow the demolition of the Upper Fremont 

Temporary (UFT) In September 2008. 
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Contract Photographs 
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Contract Photographs (cont.) 
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Toll Bridge Seismic Retrofit Program 

Richmond-San Rafael Bridge (RSRB) Seismic Retrofit Project 

Project Description:  The Richmond-San Rafael (RSR) Bridge Seismic Retrofit Project strengthened the existing bridge 
to withstand the effects of a large seismic event.  As part of the retrofit work, Caltrans performed work to strengthen the 
bridge foundations, replace the existing west trestle and the main channel fenders and complete the joint rehabilitation of 
the bridge deck.  (The RM1 work is reported in the RM1 section of the report.) 
 
RSRB Seismic Retrofit Cost Summary ($ Millions) 

Project 

AB 144 /  
SB 66 Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(07/2008) 

Cost To 
Date 

(06/2008) 

Cost 
Forecast 
(07/2008) Variance 

a b c d = b + c e f g = f - d 
RSRB Seismic Retrofit        
 Capital Outlay Support 134.0 (7.0) 127.0      126.7  127.0 - 
 Capital Outlay Construction  
          &  Right-of-Way 780.0 (90.5) 689.5      666.6  689.5 - 

TOTAL 914.0 (97.5) 816.5      793.3  816.5 - 
Note: Details may not sum to totals due to rounding effects.  
* The seismic retrofit contract included work to rehabilitate the bridge deck joints.  Although the deck joint work was funded 
from RM1 toll funds, the work is also eligible for Toll Bridge Seismic Retrofit Program funding.  In July 2005, BATA rescinded 
$16.9 million in RM1 funds for the deck joint work to make additional RM1 funds available for the New Benicia-Martinez 
Bridge Project.  An equivalent amount of seismic funds will be used on the deck joint work, which is included in the budget 
above.   
 
  RSRB Seismic Retrofit Schedule Summary  

Project 

AB 144/SB 66 
Project 

Completion 
Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Project Complete 
Current Approved  

Schedule 
(07/2008) 

Contract 
Complete 
Schedule 
Forecast 
(07/2008) 

Schedule 
Variance 
(Months) 

RSRB Seismic Retrofit August 2005 - August 2005 October 2005 2 
RSRB Public Access 
Lot NA - September  2007 August 2007 -1 

 
Project Status:  The retrofit construction contract was completed and accepted on October 28, 2005.  Project savings in 
the amount of $97.5 million was transferred to the program contingency. 
 
 
Construction work on the Public Access Project was completed in August 2007 and the lot was opened to public use. 
 
Recent TBPOC Actions:  None. 
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Toll Bridge Seismic Retrofit Program 

Other Completed Seismic Retrofit Projects 

Summary Description:  Caltrans has already completed the seismic retrofits of the West Spans of the SFOBB, the 
existing 1958 Carquinez Bridge, the existing Benicia-Martinez Bridge, the San Mateo-Hayward Bridge, and two former 
toll bridges in Southern California. 
 
 
Other Completed Seismic Retrofit Projects Cost Summary ($ Millions) 

Project 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(07/2008) 

Cost To 
Date 

(06/2008) 

Cost 
Forecast 
(07/2008) Variance 

a b c d = b + c e f g = f - d 

San Francisco-Oakland Bay Bridge 
West Span Seismic Retrofit Project 307.9 - 307.9 301.1 307.9 - 

Carquinez Bridge Retrofit Project 114.2 - 114.2 114.2 114.2 - 
Benicia-Martinez Bridge Retrofit Project 177.8 - 177.8 177.8 177.8 - 
San Mateo-Hayward Bridge Retrofit 
Project 163.5 - 163.5 163.4 163.5 - 

Vincent Thomas Bridge Retrofit Project 58.5 - 58.5        58.4  58.5 - 
San Diego-Coronado Bridge Retrofit 
Project 103.5 - 103.5 102.6 103.5 - 

TOTAL 925.4 - 925.4 917.5 925.4 - 
Note: Details may not sum to totals due to rounding effects.  Capital Outlay Support and Capital Outlay have been combined. 

 
 
 
Other Completed Seismic Retrofit Projects Schedule Summary  

Project Actual Project Completion Date 
Vincent Thomas Bridge Retrofit May 2000 
San Mateo-Hayward Bridge Retrofit June 2000 
Carquinez Bridge Retrofit  January 2003 
San Diego-Coronado Bridge Retrofit June 2003 
Benicia-Martinez Bridge Retrofit August 2003 
SFOBB West Span Seismic Retrofit June 2004 

 
Summary Status:  Construction has been completed on the above-listed projects.  The Estimate at Completion amounts 
shown above includes allowances for minor project closeout costs. 
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 
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Toll Bridge Seismic Retrofit Program 

Other Toll Bridges 

The Dumbarton Bridge  
 
State Route 84 crosses the southern region of San Francisco Bay between the cities of Newark to the east and East Palo 
Alto to the west.  The Route consists of three lanes in each direction and an eight-foot bicycle/pedestrian lane.  The 
annual average daily traffic (AADT) of the route is near 60,000. The bridge is over 2 km in length and is positioned in an 
approximately normal geometry between two seismic faults. The United States Geometrical Survey (USGS) reports that 
the San Andreas Fault, some 15 km to the west of the bridge, and the Hayward Fault, some 13 km to the east of the 
bridge, pose most of the significant seismic threat to the San Francisco Bay Area. 
 
The Antioch Bridge 
 
State Route 160 crosses the San Joaquin River between the city of Antioch and Sherman Island (leading to Rio Vista) via 
the Antioch Bridge. The Bridge carries a single lane of traffic in each direction. The AADT for the route is slightly over 
10,000 vehicles per day.  This bridge is threatened by the Bird’s Landing Seismic Zone, Cost Range/Sierra Nevada 
Boundary Zone and the San Andreas Fault.   
 
 

Current Progress 
Work in the area of bridge structural engineering is continuing for both bridges. The structures team to date has been 
collecting and evaluating structural information on the bridges and using that information to generate computer models 
and structural analysis of the bridges. The design team met with other experienced retrofit experts from Caltrans and its 
consultants in late March to brainstorm the retrofit strategy for the column shear issue.  The design team presented their 
proposed strategy schemes and the results of their analysis to the Peer Review panel. A preliminary cost analysis is also 
being performed by Caltrans and an independent consultant, Ch2MHill, along with the schedule for design portion of 
these bridges.  A strategy meeting is scheduled for August 22 for both projects and the cost estimate is expected to be 
completed prior to October 2008.   
 
 A risk management meeting was held on April 16, 2008 to identify the risks and their impact on cost, scope, and 
schedule of these projects.  The environmental process has begun for both projects and once the design/retrofit strategy is 
completed, all the permit applications will be submitted to the appropriate agencies for their approval.  A meeting was 
held with the environmental resource agencies on April 22, 2008 to brief them on these projects and to initiate the 
environmental permit application processes.  (See schedule on page 37.) 

The Dumbarton Bridge The Antioch Bridge 
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PROJECT / CONTRACT REPORTS 

 

Regional Measure 1 Program 
 
New Benicia-Martinez Bridge Project Summary 

               - New Benicia-Martinez Bridge Contract 
               - Other Contracts and Related Project Activities 

New Carquinez Bridge Project  

Richmond-San Rafael Bridge Deck Overlay Project 

Interstate 880 / State Route 92 Interchange Reconstruction 

Other Completed Regional Measure 1 Projects 

               - San Mateo–Hayward Bridge Widening Project 
               - Richmond Parkway Project 
               - Bayfront Expressway Widening Project 
               - Richmond-San Rafael Bridge Trestle, Fender,  
                  and Deck Joint Rehabilitation Project 
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Regional Measure 1 Program 

New Benicia-Martinez Bridge Project Summary 
 
Project Description:  The new Benicia-Martinez Bridge project has constructed a new parallel bridge just east of 
the existing bridge.  The project includes reconstructed interchanges to the north and south of the bridges and a 
new toll plaza and administration building in Martinez. 
 
New Benicia-Martinez Bridge Project Cost Summary ($ Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(07/2008) 

Cost To 
Date 

(07/2008) 

Cost 
Forecast 
(07/2008) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support 157.1 35.2 192.3     182.6  192.3        -   
Right-of-Way and Others 20.4 (0.1) 20.3       16.9  20.3        -   
Capital Outlay              -   
 New Bridge 672.0 94.6 766.6     763.8  766.6        -   
 I-680/I-780 Interchange Replacement 76.3 26.9 103.2       98.5  103.2        -   
 I-680/Marina Vista Interchange Reconstruction 51.5 4.9 56.4       56.1  56.4        -   
 New Toll Plaza 24.3 2.0 26.3       23.3  26.3        -   
 Existing Bridge & Interchange Modifications 17.2 42.3 59.5       10.1  59.5        -   
 Other 20.3 2.8 23.1       15.4  23.1        -   
Project Reserve 20.8 4.0 24.8           -   24.8 -  

TOTAL 1,059.9 212.6 1,272.5   1,166.7  1,272.5      -  
Note: Details may not sum to totals due to rounding effects. 
* The budget and estimate at completion includes approximately $33 million in non-toll bridge funds (Proposition 192 and 
SHOPP). 
 
 
 
 

 
New Benicia-Martinez Bridge Project Schedule Summary 

Contract 

BATA 
Contract 

Completion 
Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(07/2008) 

Contract 
Complete 

Schedule Forecast 
(07/2008) 

Schedule 
Variance 
(Months) 

I-680/Marina Vista Interchange 
Reconstruction March 2006 1 April 2006 April 2006 - 

New Toll Plaza June 2006 - May 2007 May 2007 - 
New Benicia-Martinez Bridge December 2007 - October 2007 October 2007 - 
I-680/I-780 Interchange 
Replacement December 2007 - December 2007 March 2008 3 

Open to Traffic December 2007 - August 2007 August 2007 - 

Existing Bridge & Interchange 
Modifications December 2009 - December 2009 December 2009 - 
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Contract Status: 
 
Existing Bridge & Interchange Modifications:   
The Modification Contract was awarded to American Civil Constructors and Top Grade Construction Joint 
Venture on November 21, 2007. The 1st contract work day was on January 14, 2008. The contract is expected to 
take approximately two years.  The Contractors continue to submit RFIs and submittals, which are being 
processed by Caltrans, on a continuous basis.  As of July 30, 2008, the project is 30% complete based on 
schedule.  For all the Stage 1 construction work, all joint and full deck replacement work has been completed on 
both the existing Benicia-Martinez and Mococo bridges. The SB/ES lines have been paved, drainage inlets 
adjusted, grading work contoured on SB line, earthwork and retaining wall construction at the north side of the 
bridge. At the south side of the bridge, roadway excavation was completed (class II) at the undulation area behind 
the sheet piles, and the placement of the lightweight cellular embankment material and installation of the 
drainage system was completed.  The start of the stage two construction is the shifting of the southbound traffic 
to the newly completed sections of the Benicia-Martinez and Mococco bridges and the interconnecting roadways 
on both ends of the bridges, is scheduled for the weekend of August the 15th. 
 
Recent TBPOC Actions:  None. 
 
 
 
 

 
 
Cellular Concrete at Undulation Area 5 
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Contract Photographs 

 
 
Looking North a the New SB680 

 
 
Looking South at the New SB680 

 
 
View of the SB 680 Looking North from the North End of the Bridge

 

 
 
View of the SB 680 Looking South from the North End of the Bridge 
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Regional Measure 1 Program 

New Carquinez Bridge Project 

Project Description: The New Carquinez Bridge project involves constructing a new suspension bridge west of 
the existing bridges with four westbound lanes and a bicycle/pedestrian lane and demolishing the existing 1927 
bridge.  
 
  
New Carquinez Bridge Cost Summary ($ Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(07/2008) 

Cost To Date 
(07/2008) 

Cost 
Forecast 
(07/2008) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support 124.4 (0.2) 124.2     123.5  123.6 (0.6) 
Capital Outlay Construction       - 

 Replacement Bridge 253.3 4.0 257.3     255.3  257.3 - 
 South Interchange 
R t ti  

73.9 - 73.9       71.9  73.9 - 
 Existing 1927 Bridge 
D liti  

35.2 - 35.2       34.8  35.2 - 
 Other 29.3 (0.8) 28.5       24.0  28.6 0.1 

Project Reserve 12.1 (3.0) 9.1           -   0.6 (8.5) 
TOTAL 528.2 - 528.2     509.5  519.2 (9.0) 

Note: Details may not sum to totals due to rounding effects.  
 
 
 
New Carquinez Bridge Schedule Summary 

Contract 

BATA Contract 
Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(07/2008) 

Contract 
Complete 
Schedule 
Forecast 
(07/2008) 

Schedule 
Variance 
(Months) 

New Carquinez Bridge December 2003* - December 2003* December 2003* - 
1927 Carquinez Bridge 
Demolition September 2007 - December 2007 December 2007  

3 
Landscaping August 2011 - August 2011 August 2011 - 

* The date shown is for the opening of the bridge to traffic. 

 
 
Project Status:  The new replacement bridge and all its approaches have been completed and were opened to 
traffic in November 2003. The removal of the entire 1927 bridge (Main Truss) was completed in September 
2007. The Carquinez Bridge Demolition Contract was substantially complete in December 2007 and accepted in 
June 2008.   The contract was signed on June 3, 2008.   
 
Project Issues: None 
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Regional Measure 1 Program  

Interstate 880/State Route 92 Interchange Reconstruction Project 

Project Description:  Modify the existing cloverleaf interchange to increase capacity and improve safety and 
traffic operations. 
 
Interstate 880/State Route 92 Interchange Cost Summary ($ Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(07/2008) 

Cost To 
Date 

(07/2008) 

Cost 
Forecast 
(07/2008) Variance 

a b c d = b + c e f g = f - d 
I-880/SR-92 Interchange Improvement        
 Capital Outlay Support 28.8 26.2 55.0       40.8  55.0 - 
 Capital Outlay Construction 94.8 60.2 155.0       29.6  155.0 - 
 Capital Outlay Right-of-Way 9.9 5.1 16.9       11.0  16.9 - 
 Project Reserve 0.3 19.7 18.1           -   18.1 - 

TOTAL 133.8 111.2 245.0       81.4  245.0 - 
Note: Details may not sum to totals due to rounding effects.  $9.6 million in ACTA funds included under Capital Outlay 
Construction.  $3.0 million included in Capital Outlay Construction and $1.0 million in Capital Outlay Support for separate 
landscape contract. 
 
Interstate 880/State Route 92 Interchange Schedule Summary 

Project 

BATA Project 
Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Project 
Complete 
Current 

Approved  
Schedule 
(07/2008) 

Contract Complete 
Schedule Forecast 

(07/2008) 

Schedule 
Variance 
(Months) 

I-880/SR-92 Interchange 
Reconstruction December 2010 - June 2011 June 2011 6 

 
Project Status:  On August 28, 2007, Caltrans awarded the Interstate 880/State Route 92 Interchange 
Reconstruction contract to the joint venture of FCI and Granite Construction for $138.4 million.   
The construction contract was approved on September 28, 2007.  The 1st contract day of the project was October 
26, 2007.   
 
The contract schedule is 27% complete as of the end of July 2008, based on expended value of the contract.  The 
contractor has completed 55% of the EB SR-92 to NB I-880 connector bridge.  The 45-day settlement period was 
completed for the EB SR-92 to NB I-880 for abutment one. Falsework at EB SR-92 to NB I-880 connector 
bridge is currently 31% complete.  Work at retaining walls for EB SR-92 continues and the retaining wall “A” 
section one is complete and the RW “A” section two to begin by mid August. The remainder of retaining wall 
“G” with the soundwall is scheduled to be completed by mid November 2008.  This retaining wall work will 
allow for the widening of the SR-92 portion of the project, and will eventually allow access to the major bridge 
work that remains. Work is ongoing to complete the temporary Calaroga Avenue overcrossing of  SR-92 and the 
pedestrian overcrossing at Eldridge Avenue over I-880.  Retaining wall “F1” is now 20% complete. 
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Abutment 8 under Construction with Bent 7, & 6 Columns to the Right 
 

 
Falsework Continues at West Side of EB SR92 to NB I-880 Connector Bridge (ENCONN). Bent 5 Columns are to 
the Left at I-880 Median 

 
Contract Photographs 
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Interstate 880/State Route 92 Interchange Reconstruction Project 

 
Interstate 880/State Route 92 Interchange Reconstruction Project 

Contract Photographs (cont.) 
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Interstate 880/State Route 92 
Interchange 

BEFORE 

Interstate 880/State Route 92 
Interchange 

AFTER 

Project Photographs 

Interstate 880/State Route 92 
Interchange 

AUGUST 2008 



TOLL BRIDGE PROGRAM OVERSIGHT COMMITTEE                              MONTHLY PROGRESS REPORT  AUGUST 2008 
   

49  

 

Regional Measure 1 Program  

Other Completed Regional Measure 1 (RM1) Projects 

Summary Description:  Other completed Regional Measure 1 projects are the following: (a) Widen the San 
Mateo-Hayward Bridge along its low-trestle section and its eastern approach; (b) Widen the Bayfront 
Expressway (SR 84) from the Dumbarton Bridge to the U.S. 101/Marsh Road interchange; (c) Construct an 
eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and Interstate 80 near Pinole; 
(d) Modify the U.S. 101/University Avenue interchange; (e) Richmond-San Rafael Bridge Trestle, Fender and 
Deck Joint Rehabilitation Project; and (f) Richmond-San Rafael Bridge Deck Overlay Project. 
 
 
 
 
Other Completed RM1 Projects Cost Summary ($ Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(07/2008) 

Cost To 
Date 

(07/2008) 

Cost 
Forecast 
(07/2008) Variance 

a b c d = b + c e f g = f - d 
San Mateo-Hayward Bridge Widening 
Project 217.8 - 217.8 208.7      211.9      (5.9) 

Bayfront Expressway Widening Project 36.1 - 36.1 33.4        36.0      (0.1) 
Richmond Parkway Project 5.9 - 5.9 4.3          5.9         -   
U.S. 101/University Interchange 3.8 - 3.8 3.7          3.8         -   
RSR Trestle, Fender, and Joint 
Rehabilitation 103.1 - 103.1 96.3        97.1      (5.0) 

            RSR Deck Overlay 25.0 - 25.0 19.6        25.0         -   
TOTAL 390.7 - 390.7 366.0      379.7    (11.0) 

 
 
 
 
Schedule Summary 

Project Actual Project Completion Date 

Richmond Parkway Project May 2001 
San Mateo-Hayward Bridge Widening Project February 2003 
Bayfront  Expressway Widening Project January 2004 
U.S. 101/University Interchange April 2004 
Richmond-San Rafael Bridge Trestle, Fender and Deck Joint 
Rehabilitation August 2005 

RSR Deck Overlay December 2006 
 
Project Status:  Construction has been completed on the above listed contracts. 
 
Project Issues:  None. 
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APPENDICES 
 
A Toll Bridge Seismic Retrofit Program:  
       San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost  

Detail 

B Toll Bridge Seismic Retrofit Program Cost Detail 

C Toll Bridge Seismic Retrofit Program Summary Schedule 

D Regional Measure 1 Program Cost Detail 

E Regional Measure 1 Program Summary Schedule 

 

* Forecasts for the Monthly Reports are generally updated on a quarterly basis in conjunction with Risk 

Analysis assessments for the TBSRP Projects and the TBSRP Quarterly Reports. 
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 Appendix A: Toll Bridge Seismic Retrofit Program ($ Millions) 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost 
Detail 

 
 
 
 

Note: Details may not sum to totals due to rounding effects. 

Contract EA Number

 AB 144 / SB 66 
Budget

(07/2005) 
 Approved 
Changes 

 Current 
Approved Budget

(06/2008) 
 Cost To Date 

(06/2008) 

 Cost
Forecast
 (06/2008) 

 At-Completion 
Variance 

a b c d e = c + d f g h = g - e

San Francisco-Oakland Bay Bridge East 
Span Replacement Project

East Span - Skyway 01202X
Capital Outlay Support 197.0      (16.0)     181.0      180.1         181.0       -           
Capital Outlay Construction 1,293.0   (38.9)     1,254.1   1,234.1      1,254.1    -           

Total 1,490.0     (54.9)       1,435.1     1,414.2       1,435.1    -             
East Span - SAS E2/T1 Foundations 0120EX -             

Capital Outlay Support 52.5        (21.5)     31.0        28.1           31.0        -           
Capital Outlay Construction 313.5      (32.6)     280.9      272.7         280.9       -           

Total 366.0        (54.1)       311.9        300.8          311.9       -             

East Span - SAS Superstructure 0120FX
Capital Outlay Support 214.6      -          214.6      91.9           214.6       -           
Capital Outlay Construction 1,753.7   -          1,753.7   466.0         1,767.4    13.7       

Total 1,968.3     -            1,968.3     557.9          1,982.0    13.7         

SAS W2 Foundations 0120CX
Capital Outlay Support 10.0        -          10.0        9.2             10.0        -           
Capital Outlay Construction 26.4        -          26.4        25.8           26.4        -           

Total 36.4          -            36.4          35.0            36.4         -             

YBI South/South Detour 0120RX
Capital Outlay Support 29.4        36.6      66.0        44.7           66.0        -           
Capital Outlay Construction 132.0      310.2    442.2      191.4         461.2       19.0       

Total 161.4        346.8      508.2        236.1          527.2       19.0         
YBI Transition Structures  (see notes 
below) 0120PX

Capital Outlay Support 78.7        -          78.7        20.3           78.7        -           
Capital Outlay Construction 299.3      (23.2)     276.1      -               276.1       -           

Total 378.0        (23.2)       354.8        20.3            354.8       -             
 * YBI- Transition Structures Contract 
No. 1

Capital Outlay Support 2.7              45.0         
Capital Outlay Construction -                214.3       

Total 2.7              259.3       
 * YBI- Transition Structures Contract 
No. 2

Capital Outlay Support 1.2              16.0         
Capital Outlay Construction -                58.5         

Total 1.2              74.5         
 * YBI- Transition Structures Contract 
No. 3 Landscape

Capital Outlay Support -                1.0           
Capital Outlay Construction -                3.3           

Total -                4.3           

Oakland Touchdown (see notes below) 01204X
Capital Outlay Support 74.4        -          74.4        38.0           92.1        17.7       
Capital Outlay Construction 283.8      -          283.8      102.4         302.5       18.7       

Total 358.2        -            358.2        140.4          394.6       36.4         
 * OTD Submarine Cable 0120K4

Capital Outlay Support 0.9              3.0           
Capital Outlay Construction 7.9              9.6           

Total 8.8              12.6         
 * OTD No. 1 (Westbound) 0120L4

Capital Outlay Support 16.4            49.9         
Capital Outlay Construction 94.5            226.5       

Total 110.9          276.4       
 * OTD No. 2 (Eastbound) 0120M4

Capital Outlay Support 0.6              15.8         
Capital Outlay Construction -                62.0         

Total 0.6              77.8         
 * OTD Electrical Systems 0120N4

Capital Outlay Support 0.1              1.4           
Capital Outlay Construction -                4.4           

Total 0.1              5.8           
Notes: YBI Transition Structures and Oakland Touchdown Cost-to-Date and Cost Forecast includes prior-to-split Capital Outlay Support 
Costs.
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Appendix A: Toll Bridge Seismic Retrofit Program ($ Millions) 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost Detail 
(Cont’d.)  

 
 
  

 
Note: Details may not sum to totals due to rounding effects. 

Contract EA Number

 AB 144 / SB 66 
Budget

(07/2005) 
 Approved 
Changes 

 Current 
Approved Budget

(06/2008) 
 Cost To Date 

(06/2008) 

 Cost
Forecast
 (06/2008) 

 At-Completion 
Variance 

a b c d e = c + d f g h = g - e

Existing Bridge Demolition 01209X
Capital Outlay Support 79.7        -          79.7        0.3            79.7         -            
Capital Outlay Construction 239.2      -          239.2      -              222.0       (17.2)       

Total 318.9      -          318.9      0.3            301.7       (17.2)       

YBI/SAS Archeology 01207X
Capital Outlay Support 1.1          -          1.1          1.1            1.1           -            
Capital Outlay Construction 1.1          -          1.1          1.1            1.1           -            

Total 2.2            -            2.2            2.2              2.2           -             

YBI - USCG Road Relocation 0120QX
Capital Outlay Support 3.0          -          3.0          2.7            3.0           -            
Capital Outlay Construction 3.0          -          3.0          2.8            3.0           -            

Total 6.0          -          6.0          5.5            6.0           -            
YBI - Substation and Viaduct 0120GX

Capital Outlay Support 6.5          -          6.5          6.4            6.5           -            
Capital Outlay Construction 11.6        -          11.6        11.3          11.6         -            

Total 18.1        -          18.1        17.7          18.1         -            

Oakland Geofill 01205X -             
Capital Outlay Support 2.5          -          2.5          2.5            2.5           -            
Capital Outlay Construction 8.2          -          8.2          8.2            8.2           -            

Total 10.7        -          10.7        10.7          10.7         -            

Pile Installation Demonstration Project 01208X
Capital Outlay Support 1.8          -          1.8          1.8            1.8           -            
Capital Outlay Construction 9.2          -          9.2          9.2            9.2           -            

Total 11.0        -          11.0        11.0          11.0         -            

Stormwater Treatment Measures 0120JX
Capital Outlay Support 6.0          2.0        8.0          7.9            8.0           -            
Capital Outlay Construction 15.0        3.3        18.3        16.4          18.3         -            

Total 21.0          5.3          26.3          24.3            26.3         -             

Right-of-Way and Environmental 
Mitigation 0120X9

Capital Outlay Support -            -          -            -              -             -            
Capital Outlay & Right-of-Way 72.4        -          72.4        39.3          72.4         -            

Total 72.4          -            72.4          39.3            72.4         -             

Sunk Cost - Existing East Span Retrofit

04343X & 04300X

Capital Outlay Support 39.5        -          39.5        39.5          39.5         -            
Capital Outlay Construction 30.8        -          30.8        30.8          30.8         -            

Total 70.3        -          70.3        70.3          70.3         -            

Other Capital Outlay Support
Environmental Phase 97.7        -          97.7        97.7          97.7         -            
Pre-Split Project Expenditures 44.9        -          44.9        44.9          44.9         -            
Non-project Specific Costs 20.0        (1.0)       19.0        3.2            19.0         -            

Total 162.6      (1.0)       161.6      145.8        161.6       -            

Subtotal Capital Outlay Support 959.3        -            959.3        620.3          977.1       17.7         

Subtotal Capital Outlay Construction 4,492.2     218.8      4,711.0     2,411.5       4,745.2    34.2         
Other Budgeted Capital 35.1          (3.3)         31.8          0.7              7.7           (24.1)        

Total SFOBB East Span Replacement 
Project 5,486.6     215.5      5,702.1     3,032.5       5,730.0    27.9         
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Appendix B: Toll Bridge Seismic Retrofit Program Cost Detail ($ Millions) 
 

  

Note: Details may not sum to totals due to rounding effects. 

Contract

 AB 144 / SB 66 
Budget

(07/2005) 
 Approved 
Changes 

 Current 
Approved Budget

(06/2008) 
 Cost To Date 

(06/2008) 

 Cost
Forecast
 (06/2008) 

 At-Completion 
Variance 

a c d e = c + d f g h =  g - e

SFOBB East Span Replacement Project
Capital Outlay Support 959.3     -          959.3             620.3      977.1        17.8         
Capital Outlay Construction 4,492.2  218.8     4,711.0          2,411.5   4,745.2     34.2         
Other Budgeted Capital 35.1       (3.3)       31.8               0.7          7.7            (24.1)        

Total 5,486.6  215.5     5,702.1          3,032.5   5,730.0     27.9         
SFOBB West Approach Replacement

Capital Outlay Support 120.0     -          120.0             107.4      120.0        -             
Capital Outlay Construction 309.0     24.7       333.7             282.9      350.7        17.0         

Total 429.0     24.7       453.7             390.3      470.7        17.0         
SFOBB West Span Retrofit -             

Capital Outlay Support 75.0       -          75.0               74.8        75.0          -             
Capital Outlay Construction 232.9     -          232.9             226.3      232.9        -             

Total 307.9     -          307.9             301.1      307.9        -             
Richmond-San Rafael Bridge Retrofit

Capital Outlay Support 134.0     (7.0)       127.0             126.7      127.0        -             
Capital Outlay Construction 780.0     (90.5)     689.5             666.6      689.5        -             

Total 914.0     (97.5)     816.5             793.3      816.5        -             
Benicia-Martinez Bridge Retrofit -             

Capital Outlay Support 38.1       -          38.1               38.1        38.1          -             
Capital Outlay Construction 139.7     -          139.7             139.7      139.7        -             

Total 177.8     -          177.8             177.8      177.8        -             
Carquinez Bridge Retrofit

Capital Outlay Support 28.7       -          28.7               28.8        28.7          -             
Capital Outlay Construction 85.5       -          85.5               85.4        85.5          -             

Total 114.2     -          114.2             114.2      114.2        -             
San Mateo-Hayward Bridge Retrofit -             

Capital Outlay Support 28.1       -          28.1               28.1        28.1          -             
Capital Outlay Construction 135.4     -          135.4             135.3      135.4        -             

Total 163.5     -          163.5             163.4      163.5        -             
Vincent Thomas Bridge Retrofit (Los Angeles)

Capital Outlay Support 16.4       -          16.4               16.4        16.4          -             
Capital Outlay Construction 42.1       -          42.1               42.0        42.1          -             

Total 58.5       -          58.5               58.4        58.5          -             
San Diego-Coronado Bridge Retrofit

Capital Outlay Support 33.5       -          33.5               33.2        33.5          -             
Capital Outlay Construction 70.0       -          70.0               69.4        70.0          -             

Total 103.5     -          103.5             102.6      103.5        -             
Subtotal Capital Outlay Support 1,433.1  (7.0)       1,426.1          1,073.8   1,443.9     17.8         
Subtotal Capital Outlay 6,286.8  153.0     6,439.8          4,059.1   6,491.0     51.2         
Subtotal Other Budgeted Capital 35.1       (3.3)       31.8               0.7          7.7            (24.1)        
Miscellaneous Program Costs 30.0       -          30.0               24.7        30.0          -             
Subtotal Toll Bridge Seismic Retrofit Program 7,785.0  142.7     7,927.7          5,158.3   7,972.6     44.9         
Program Contingency 900.0     (142.7)   757.3             -            712.4        (44.9)        

Total Toll Bridge Seismic Retrofit Program 8,685.0  -          8,685.0          5,158.3   8,685.0     -             
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Appendix C: Toll Bridge Seismic Retrofit Program Summary Schedule 
 
 

Early Bar 

Progress Bar 

SFOBB TOLL BRIDGE SEISMIC 
RETROFIT PROGRAM 
SUMMARY SCHEDULE 

SFOBB East Span- Oakland Touchdown Const. WB 

SFOBB East Span -YBI Detour Construction 

SFOBB East Span - SAS Superstructure 

SFOBB East Span - Oakland Touchdown Constr. EB 

SFOBB East Span - YBI Transition Structures 

SFOBB East Span - Demolition Contract 

Open to Traffic Date: Westbound 

Open to Traffic Date: Eastbound 

SFOBB East Span - Stormwater Treatment Measures 

SFOBB East Span - E2/T1 Foundations Construction 

Vincent Thomas Bridge Seismic Retrofit 

San Mateo - Hayward Bridge Seismic Retrofit 

Carquinez Bridge Seismic Retrofit 

San Diego Coronado Bridge Seismic Retrofit 

Benicia-Martinez Seismic Retrofit 

SFOBB West Span Seismic Retrofit 

SFOBB East Span Completed Projects 
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Appendix D: Regional Measure 1 Program Cost Detail ($ Millions) 

 
 

Project EA Number
 BATA Budget 

(07/2005) 
 Approved 
Changes 

 Current 
Approved 

Budget 
(07/2008) 

 Cost To Date 
(07/2008) 

 Cost Forecast  
(07/2008) 

 At-Completion 
Variance 

a b c d e = c + d f g h = g - e

New Benicia-Martinez Bridge Project
New Bridge 00603_

84.9             6.7            91.6          91.5              91.6           -                 
-             -                 

661.9           94.6          756.5        753.7            756.5         -                 
10.1             -             10.1          10.1              10.1           -                 

Subtotal 672.0           94.6          766.6        763.8            766.6         -                 
756.9           101.3        858.2        855.3            858.2         -                 

I-680/I-780 Interchange Reconstruction 00606_

24.9             5.2            30.1          29.9              30.1           -                 
1.4               5.2            6.6            6.3                6.6             -                 

26.3             10.4          36.7          36.2              36.7           -                 

54.7             26.9          81.6          76.8              81.6           -                 
21.6             -             21.6          21.7              21.6           -                 
76.3             26.9          103.2        98.5              103.2         -                 

102.6           37.3          139.9        134.7            139.9         -                 

I-680/Marina Vista Interchange 
Reconstruction 00605_

18.3             1.8            20.1          19.9              20.1           -                 
51.5             4.9            56.4          56.1              56.4           -                 
69.8             6.7            76.5          76.0              76.5           -                 

New Toll Plaza and Administration Building 00604_
11.9             3.8            15.7          15.7              15.7           -                 
24.3             2.0            26.3          23.3              26.3           -                 
36.2             5.8            42.0          39.0              42.0           -                 

Existing Bridge & Interchange Modifications 0060A_
Capital Outlay Support 4.3               14.3          18.6          12.2              18.6           -                 

17.2             32.8          50.0          10.1              50.0           -                 
-                 9.5            9.5            -                  9.5             -                 

17.2             42.3          59.5          10.1              59.5           -                 
21.5             56.6          78.1          22.3              78.1           -                 

Other Contracts See note below
11.4             (1.8)          9.6            7.1                9.6             -                 
20.3             2.8            23.1          15.4              23.1           -                 
20.4             (0.1)          20.3          16.9              20.3           -                 
52.1             0.9            53.0          39.4              53.0           -                 

155.7        30.0       185.7     176.3         185.7      -              
829.9        164.0     993.9     935.4         993.9      -              
20.4          (0.1)       20.3       16.9           20.3        -              

1.4            5.2         6.6         6.3             6.6          -              
31.7          9.5         41.2       31.8           41.2        -              
20.8          4.0         24.8       -               24.8        -              

1,059.9     212.6     1,272.5  1,166.7      1,272.5   -              

Notes:

Capital Outlay Support
Capital Outlay Construction

BATA Funding
Non-BATA Funding

Total

Capital Outlay Support
BATA Funding
Non-BATA Funding

Subtotal
Capital Outlay Construction

BATA Funding
Non-BATA Funding

Subtotal
Total

Capital Outlay Support

Total
Capital Outlay Construction

Capital Outlay Support
Capital Outlay Construction

Total

Capital Outlay Support

Capital Outlay Construction
BATA Funding
Non-BATA Funding

Subtotal
Total

Capital Outlay Construction
Capital Outlay Right-of-Way

Total

Subtotal BATA Capital Outlay Support

Includes EA's 00601_,00603_,00605_,00606_, 00608_, 00609_, 0060A_, 0060C_, 0060E_, 
0060F_, 0060G_, and 0060H_ and all Project Right-of-Way  

Subtotal BATA Capital Outlay Construction
Subtotal Capital Outlay Right-of-Way
Subtotal Non-BATA Capital Outlay Support
Subtotal Non-BATA Capital Outlay Construction
Project Reserves

Total New Benicia-Martinez Bridge Project

 
 

 
 
 

 

Note: Details may not sum to totals due to rounding effects. 
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Project EA Number
 BATA Budget 

(07/2005) 
 Approved 
Changes 

 Current 
Approved 

Budget 
(06/2008) 

 Cost To Date 
(06/2008) 

 Cost Forecast  
(06/2008) 

 At-Completion 
Variance 

a b c d e = c + d f g h = g - e
Carquinez Bridge Replacement Project

New Bridge 01301_
Capital Outlay Support 60.5             (0.3)          60.2          60.2              60.2           -                 
Capital Outlay Construction 253.3           4.0            257.3        255.4            257.3         -                 

Total 313.8           3.7            317.5        315.6            317.5         -                 

Crockett Interchange Reconstruction 01305_
Capital Outlay Support 32.0             (0.1)          31.9          31.9              31.9           -                 
Capital Outlay Construction 73.9             -             73.9          71.9              73.9           -                 

Total 105.9           (0.1)          105.8        103.8            105.8         -                 

Existing 1927 Bridge Demolition 01309_
Capital Outlay Support 16.1             -             16.1          15.3              15.5           (0.6)              
Capital Outlay Construction 35.2             -             35.2          34.7              35.2           -                 

Total 51.3             -             51.3          50.0              50.7           (0.6)              

Other Contracts See note below
Capital Outlay Support 15.8             0.2            16.0          16.0              16.0           -                 
Capital Outlay Construction 18.8             (0.8)          18.0          14.0              18.1           0.1               
Capital Outlay Right-of-Way 10.5             -             10.5          9.9                10.5           -                 

Total 45.1             (0.6)          44.5          39.9              44.6           0.1               

124.4        (0.2)       124.2     123.4         123.6      (0.6)           
381.2        3.2         384.4     376.0         384.5      0.1            
10.5          -          10.5       9.9             10.5        -              
12.1          (3.0)          9.1         -               0.6          (8.5)           

528.2        -          528.2     509.3         519.2      (9.0)           

Notes: Other Contracts includes EA's 01301_,01302_, 01303_, 01304_,01305_, 01306_, 01307_, 
01308_, 01309_,0130A_, 0130C_, 0130D_ ,  0130F_, 0130G_, 0130H_, 0130J_, 00453_, 
00493_, 04700_, 00607_, 2A270_, and 29920_ and all Project Right-of-Way

Total Carquinez Bridge Replacement Project

Subtotal BATA Capital Outlay Support
Subtotal BATA Capital Outlay Construction
Subtotal Capital Outlay Right-of-Way
Project Reserves

Appendix D: Regional Measure 1 Program Cost Detail ($ Millions) (Cont’d.) 

Note: Details may not sum to totals due to rounding effects. 
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Project EA Number
 BATA Budget 

(07/2005) 
 Approved 
Changes 

 Current 
Approved 

Budget 
(07/2008) 

 Cost To Date 
(07/2008) 

 Cost Forecast  
(07/2008) 

 At-Completion 
Variance 

a b c d e = c + d f g h = g - e

Richmond-San Rafael Bridge Trestle, Fender, 
and Deck Joint Rehabilitation See note 1 below

Capital Outlay Support
BATA Funding 2.2               -             2.2            1.4                2.2             -                 
Non-BATA Funding 8.6               -             8.6            10.4              10.4           1.8               

Subtotal 10.8             -             10.8          11.8              12.6           1.8               
Capital Outlay Construction

BATA Funding 40.2             -             40.2          33.4              33.4           (6.8)              
Non-BATA Funding 51.1             -             51.1          51.1              51.1           -                 

Subtotal 91.3             -             91.3          84.5              84.5           (6.8)              
Project Reserves -                 -             -             -                  -               -                 

Total 102.1           -             102.1        96.3              97.1           (5.0)              

Richmond-San Rafael Bridge Deck Overlay 
Rehabilitation 04152_

Capital Outlay Support
BATA Funding 4.0               (0.4)          3.6            3.3                3.6             -                 
Non-BATA Funding 4.0               (4.0)          -             -                  -               -                 

Subtotal 8.0               (4.4)          3.6            3.3                3.6             -                 
Capital Outlay Construction 16.9             3.6            20.5          16.3              16.2           (4.3)              
Project Reserves 0.1               0.8            0.9            -                  5.2             4.3               

Total 25.0             -             25.0          19.6              25.0           -                 

Richmond Parkway Project (RM 1 Share Only) Non-Caltrans
Capital Outlay Support -                 -             -             -                  -               -                 
Capital Outlay Construction 5.9               -             5.9            4.3                5.9             -                 

Total 5.9               -             5.9            4.3                5.9             -                 

San Mateo-Hayward Bridge Widening
See note 2 below

Capital Outlay Support 34.6             (0.3)          34.3          34.1              34.3           -                 
Capital Outlay Construction 180.2           -             180.2        174.1            176.2         (4.0)              
Capital Outlay Right-of-Way 1.5               -             1.5            0.5                0.6             (0.9)              
Project Reserves 1.5               0.3            1.8            -                  0.8             (1.0)              

Total 217.8           -             217.8        208.7            211.9         (5.9)              

I-880/SR-92 Interchange Reconstruction
Capital Outlay Support 28.8             26.2          55.0          40.8              55.0           -                 
Capital Outlay Construction

BATA Funding 85.2             60.2          145.4        29.6              145.4         -                 
Non-BATA Funding 9.6               -             9.6            -                  9.6             -                 

Subtotal 94.8             60.2          155.0        29.6              155.0         -                 
Capital Outlay Right-of-Way 9.9               7.0            16.9          11.0              16.9           -                 
Project Reserves 0.3               17.8          18.1          -                  18.1           -                 

Total 133.8           111.2        245.0        81.4              245.0         -                 

Bayfront Expressway Widening
Capital Outlay Support 8.6               (0.3)          8.3            8.3                8.2             (0.1)              
Capital Outlay Construction 26.5             -             26.5          24.9              26.5           -                 
Capital Outlay Right-of-Way 0.2               -             0.2            0.2                0.2             -                 
Project Reserves 0.8               0.3            1.1            -                  1.1             -                 

Total 36.1             -             36.1          33.4              36.0           (0.1)              
US 101/University Avenue Interchange 
Modification

Capital Outlay Support -                 -             -             -                  -               -                 
Capital Outlay Construction 3.8               -             3.8            3.7                3.8             -                 

Total 3.8               -             3.8            3.7                3.8             -                 

358.3        55.0       413.3     387.7         412.6      (0.7)           
1,569.8     231.0     1,800.8  1,597.8      1,785.8   (15.0)         

42.5        6.9       49.4     38.5         48.5        (0.9)           
14.0        1.2       15.2     16.7         17.0        1.8            
92.4        9.5       101.9   82.9         101.9      -              
35.6          20.2       55.8       -               50.6        (5.2)              

2,112.6   323.8   2,436.4 2,123.6    2,416.4   (20.0)            

Notes: 1 Richmond-San Rafael Bridge Trestle, Fender, and Deck Joint Rehabilitation Includes Non-
TBSRA Expenses for EA 0438U_ and 04157_
2 San Mateo-Hayward Bridge Widening Includes EA's 00305_, 04501_, 04502_, 04503_, 
04504_, 04505_, 04506_, 04507_, 04508_, 04509_, 27740_, 27790_, 04860_

EA's 23317_, 01601_, and 01602_

Non-Caltrans

EA's 00487_, 01511_, and 01512_

Subtotal BATA Capital Outlay Support
Subtotal BATA Capital Outlay Construction
Subtotal Capital Outlay Right-of-Way

Project Reserves
Total RM1 Program

Subtotal Non-BATA Capital Outlay Support
Subtotal Non-BATA Capital Outlay Construction

Appendix D: Regional Measure 1 Program Cost Detail ($ Millions) (Cont’d.) 
 

Note: Details may not sum to totals due to rounding effects. 
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Appendix E:  Regional Measure 1 Program Summary Schedule 

Ea~y Bar 

Progress Bar 

Projects/ 
Contracts 

Benicia Wetland Mitigation 

1-680/Marina Vista Interchange 

Martinez Toil Plaza 

New Benicia-Martinez Bridge 

TOLL BRIDGE PROGRAM 
REGIONAL MEASURE 1 (RM1) 

PROJECTS SUMMARY SCHEDULE 

1-680/1-780 Interchange - Benicia-Martinez Elect 

Modify Existing Bridge & Approaches 

Other Contracts 

Benicia-Martinez Landscaping 

Maintenance Facility (Phase II) 

South Approach and Interchange 

Replacement Bridge and North Approach 

Carquinez Bridge - 1927 Bridge Demolition -

L 
I 
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Appendix F: Glossary of Terms 
 
AB144/SB 66 BUDGET:  The planned allocation of resources for the Toll Bridge Seismic Retrofit Program, or 
subordinate projects or contracts, as provided in Assembly Bill 144 and Senate Bill 66, signed into law by 
Governor Schwarzenegger on July 18, 2005 and September 29, 2005, respectively. 
 
BATA BUDGET:  The planned allocation of resources for the Regional Measure 1 Program, or subordinate 
projects or contracts as authorized by the Bay Area Toll Authority as of June 2005. 
 
APPROVED CHANGES: For cost, changes to the AB144/SB 66 Budget or BATA Budget as approved by the 
Bay Area Toll Authority Commission.  For schedule, changes to the AB 144/SB 66 Project Complete Baseline 
approved by the Toll Bridge Program Oversight Committee, or changes to the BATA Project Complete Baseline 
approved by the Bay Area Toll Authority Commission. 
 
CURRENT APPROVED BUDGET:  The sum of the AB144/SB66 Budget or BATA Budget and Approved 
Changes. 
 
COST TO DATE:  The actual expenditures incurred by the program, project or contract as of the month and year 
shown. 
 
COST FORECAST:  The current forecast of all of the costs that are projected to be expended so as to complete 
the given scope of the program, project, or contract. 
 
AT COMPLETION VARIANCE or VARIANCE (cost):  The mathematical difference between the Cost Forecast 
and the Current Approved Budget. 
 
AB 144/SB 66 PROJECT COMPLETE BASELINE: The planned completion date for the Toll Bridge Seismic 
Retrofit Program or subordinate projects or contracts. 
 
BATA PROJECT COMPLETE BASELINE:  The planned completion date for the Regional Measure 1 Program or 
subordinate projects or contracts. 
 
PROJECT COMPLETE CURRENT APPROVED SCHEDULE:  The sum of the AB144/SB66 Project Complete 
Baseline or BATA Project Complete Baseline and Approved Changes. 
 
PROJECT COMPLETE SCHEDULE FORECAST: The current projected date for the completion of the program, 
project, or contract. 
 
SCHEDULE VARIANCE or VARIANCE (schedule):  The mathematical difference expressed in months between 
the Project Complete Schedule Forecast and the Project Complete Current Approved Schedule. 
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The following information is provided in accordance with California Government code 
Section 755This document is one of a series of reports prepared for the 
Bay Area Toll Authority (BATA)/Metropolitan Transportation Commission 
(MTC) for the Toll Bridge Seismic Retrofit and Regional Measure 1 
Programs.  The contract value for the monitoring efforts, technical 
analysis, and field site works that contribute to these reports, as well as 
the report preparation and production, is $1,574,873. 
73. 
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ITEM 4:  PROGRAM ISSUES 
 

a)  Opportunity Schedule Update* 



    Memorandum 
 

1 of  2 
Item4a_OppSchedule_JRT rev1_04Sept08   

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  August 27, 2008 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  4a 
 

Item‐  Program Issues 

Opportunity Schedule Update 

 
Recommendation: 
For Information Only 
 
Cost: 
N/A 
 
Schedule Impacts: 
 
Currently, two activities have occurred that impact the current opportunity schedule:  
  
  1 – the 5 month delay reported by American Bridge/Fluor on the SAS project; and 
  2 – the change in the Roll Out/Roll In date for the Yerba Buena Island Detour 
  project from late May 2009 to early September 2009. 
 
An updated opportunity schedule has been prepared to reflect these changes.    
 
Discussion: 
 
The Corridor Schedule Team’s (CST) primary function is to assess and mitigate corridor 
schedule risks.  The team, consisting of Caltrans, BATA, and CTC representatives, 
integrates and coordinates schedules with the project schedule team, coordinates with 
risk response teams, reviews opportunities to enhance the corridor schedule, and 
provides recommendations to management regarding schedule decisions and schedule 
risk mitigation. 
 
One of the CST’s outputs is the corridor Opportunity Schedule.  The OS incorporates 
opportunities to enhance the corridor schedule and mitigate potential schedule risks.  
The OS is a valuable tool used for planning purposes and for the effective coordination 
of the various interfacing corridor contracts.  The CST updates and proposes revisions to 



    Memorandum 
 

2 of 2 
Item4a_OppSchedule_JRT rev1_04Sept08   

the OS in light of actual progress, recent developments, current decision options, and 
provides recommendations to management. As a result of actual progress of the east tie 
in work on the YBI Detour, as well as recent developments and schedule uncertainties 
on the SAS contract, the CST has proposed that the current OS be updated. The updated 
OS will provide for the most effective planning and management of all corridor 
contracts. 
 
BATA and CTC CST representatives have reviewed and concur with adoption of the 
proposed updated OS. 
 
Attachments: 
 

1. Current Opportunity Schedule  
2. Proposed Revised Opportunity Schedule 

 



2006 2007 2008 2009 2010 2011 2012 2013 2014
  I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV 

PS&E Advertisement Bid Opening Award
Critical Path to Westbound Required for Westbound Required for Eastbound Project Completion Activities

2/15/08
Opportunity Schedule

SFOBB - East Span Seismic Safety Project

Activity

Milestones 
Westbound Traffic on SSD
Eastbound Traffic on SSD

Skyway 04-012024
Construct Westbound & Eastbound

South - South Detour 04-0120R4
Contractor Design & Caltran Approvals
Construct Viaduct
East Tie-in Design by TYLin/MN
Fabricate East Tie-in
Construct Skid East Skid Bent & Roll Out/Roll In
West Tie-in Phase 1 Design
Construct West Tie-in Phase 1
72 Hour Labor Day Closure
West Tie-in Phase 2 Design
West Tie-in Phase 2 Construction
Demolish Existing Bent 48 to YB4
Footings & Piers W3L- Advance Work (AW)
Footing & Piers W3R, W4, W6, W7 & Duct Bank 
Footings & Piers W5R, W5

E2 and T1 Foundations 04-0120E4
Construct Tower Footing
Construct E2 Footing

SAS Contract 04-0120F4
Milestones
Design/Fabricate/Commision Shear Leg Barge
Tower Shop Drawing Submittal & Rvw
Fabricate & Deliver Tower
Erect Tower
Deck Section Drawing Submttal & Rvw
Fabricate/Deliver Deck Sections
Erect Deck Sections
W2 Capbeam
Temporary Towers at YBI (A,B, C & DE)
E2 Capbeam
Temporary Towers in water
Cable System Design
Fabricate PWS & Suspender System
Cable System Installation
Complete WB Hinge A and SAS
Complete EB and Remove Temporary Towers

YBI Contract 1 04-0120S4
PS&E to DES - OE
DES-OE Contract Preparation
Advertise/Bid Open/Award Contract
Mobilization & Submittals
WestboundTransition Structure

Frame 2 Deck
Frame 1 Footings
Frame 1 Piers
Frame 1 Deck
Complete Frame 2 & PT
Complete Westbound Hinge K

Eastbound Transition Structure
Frame 1 Footings
Frame 1 Piers
Frame 1 Deck
Frame 2 Deck
Complete Frame 1 and 2 & PT
Complete Eastbound Hinge K

YBI Contract 2 04-0120T4
Mobilization
Remove Detours & Complete EB On-ramp

Submarine Cable Contract 04-0120K4

Oakland Touchdown Contract 1 04-0120L4
Westbound Structures and Roadway
Eastbound Frame 1, in water piers, MRDTR & EBDTR

Oakland Touchdown Contract 2 04-0120M4
Complete Westbound and EBDTR
Demolish Existing WB Structure
Abutment 23
Frame 2
Construct EB Roadway/Stripe/Signage
Complete Post EB Traffic Contract Work

WTI Phase 1
Full Bridge
Closure

5/25Traffic
on SSD 3/16WB

Open
10/22

EB
OpenTraffic on Westbound SSD 33 months

Traffic on Eastbound SSD 40 months
12/10

6/20
9/29

8/1
3/24

2/20
11/7

3/7
5/27

8/1 4/1
1/12 8/31

8/31 9/34/1
2/29

3/4

5/11

5/25
9/25

12/4 3/15
4/24

4/30
7/29 12/31

1/18Contract accepted on 1/18/2008

1/18

3/22

4/18
Phase 1

Complete
Phase 2

Complete

9/12

Phase 3
Complete

5/18 11/28
5/18 8/7

1/15 2/8

2/17
5/7

7/4
5/1011/9 2/24

12/1
7/9

3/22
4/21

2/19 11/18
4/1

8/31

2/19
1/21

8/21
12/148/1 12/2

5/19

5/19
9/2 9/12

9/16

3/11

4/14/1 8/4

8/4 1/13
3/5

4/4

1/1

1/10 12/29

1/1
10/5

2/1 11/17/14 4/30
9/19 12/22

12/22
3/16

1/1 9/8
3/1 11/18

10/11
1/10

12/17 1/19
12/22

5/24

5/24
8/18

8/8 1/10
3/7

4/6

10/22
12/24

11/27
12/18

2/6 8/16Cable energized  on 8/7/200711/19Contract Closeout 11/19

9/1 2/26 6/5
7/168/22 6/12

6/13 11/20

7/12 11/9
1/8

2/7

3/1

3/16
5/23

5/6
7/7

5/15
10/3

3/17
10/22 12/28

SAS Schedule shown is based on ABF's
Schedule Submittal updated 
to January 2008.

For planning purposes milestones are based 
on early completion incentives being attained.

Schedule is continuously
reviewed and updated

Assumes SAS early
completion of 6 months

Attachment #2

Target SSD Move
is Spring 2009
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PS&E Advertisement Bid Opening Award

Critical Path to Westbound Required for Westbound Required for Eastbound Project Completion Activities

Proposed Revised Opportunity Schedule
SFOBB - East Span Seismic Safety Project

Activity

Milestones 
Westbound Traffic on SSD
Eastbound Traffic on SSD

Skyway 04-012024
Construct Westbound & Eastbound

South - South Detour 04-0120R4
Contractor Design & Caltran Approvals
Construct Viaduct
East Tie-in Design by TYLin/MN
Shop Drawings/Material/Fabricate East Tie-in
Construct Skid East Skid Bent & Roll Out/Roll In
West Tie-in Phase 1 Design
Construct West Tie-in Phase 1
72 Hour Labor Day Closure
West Tie-in Phase 2 Design
West Tie-in Phase 2 Construction
Demolish Existing Bent 48 to YB4
Footings & Piers W3L- Advance Work (AW)
Footing & Piers W3R, W4, W6, W7 & Duct Bank 
Footings & Piers W5R, W5

E2 and T1 Foundations 04-0120E4
Construct Tower Footing
Construct E2 Footing

SAS Contract 04-0120F4
Milestones
Design/Fabricate/Commision Shear Leg Barge
Tower Shop Drawing Submittal & Rvw
Fabricate & Deliver Tower
Erect Tower
Deck Section Drawing Submttal & Rvw
Fabricate/Deliver Deck Sections
Erect Deck Sections
W2 Capbeam
Temporary Towers at YBI (A,B, C & DE)
E2 Capbeam
Temporary Towers in water
Cable System Design
Fabricate PWS & Suspender System
Cable System Installation
Complete WB Hinge A and SAS
Complete EB and Remove Temporary Towers

YBI Contract 1 04-0120S4
PS&E to DES - OE
DES-OE Contract Preparation
Advertise/Bid Open/Award Contract
Mobilization & Submittals
WestboundTransition Structure

Frame 2 Deck
Frame 1 Footings
Frame 1 Piers
Frame 1 Deck
Complete Frame 2 & PT
Complete Westbound Hinge K

Eastbound Transition Structure
Frame 1 Footings
Frame 1 Piers
Frame 1 Deck
Frame 2 Deck
Complete Frame 1 and 2 & PT
Complete Eastbound Hinge K

YBI Contract 2 04-0120T4
Mobilization
Remove Detours & Complete EB On-ramp

Submarine Cable Contract 04-0120K4

Oakland Touchdown Contract 1 04-0120L4

Westbound Structures and Roadway
Eastbound Frame 1, in water piers, MRDTR & EBDTR

Oakland Touchdown Contract 2 04-0120M4
Complete Westbound and EBDTR
Demolish Existing WB Structure
Abutment 23
Frame 2
Construct EB Roadway/Stripe/Signage
Complete Post EB Traffic Contract Work

WTI Phase 1
Full Bridge
Closure

Traffic
on SSD

WB
Open

EB
OpenTraffic on Westbound SSD 36 months

Traffic on Eastbound SSD 43 months

Contract accepted on 1/18/2008

1/11/1

1/1

3/16

Phase 1
Complete

9/12

Phase 2
Complete

3/11

Phase 3
Complete

4/1

8/11 6/16
8/6

3/17

2/6 7/10
9/5

11/27
12/18

Cable energized  on 8/7/2007
Contract Closeout 11/19

9/1 2/26 6/5
7/16

1/24 5/24
7/23

4/21 6/27

SAS Schedule shown is based on ABF's
Schedule Submittal updated 
to June 2008.  Schedule has been rejected
by Caltrans.

SSD Schedule Based on 
information as of July 11, 2008
and target Labor Day 2009 RORI

 Based on May 2008 update with
Hinge E re-sequence

  

Bid period is 
extended 5 months

Draft for 
discussion only

This schedule is a proposed revision to the
Opportunity Schedule. It based on information
current as of the July 31,2008 and certain
assumptions to accelerate portions
of the work.

Current contract has A+B bidding on all work not contrained
by SAS Phase 1 completion with a mximun of 900 days.  Ready
for Westbound Traffic is 180 days after completion of "B" and
ready for Eastbound Traffic is 180 days after Westbound ready.

Current contract gives 1/1/2010
as first day for field work.
Snapshot is 4/30/2010

Assumes accelerated schedule
to complete W5

WB Traffic meets the
Approved Schedule
EB Traffic is 5 months
ahead of Approved 
Schedule

August 4, 2008



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 5:  SAN FRANCISCO‐OAKLAND BAY 
BRIDGE UPDATES 

 
a.  Self‐Anchored Suspension Superstructure 

(SAS) 
1)  China Update 



    Memorandum 
 

1 of 1 
Item5a1_ China Update_04Sep08

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  August 27, 2008 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  5a1 
 

Item‐  San Francisco‐Oakland Bay Bridge Updates 

Self‐Anchored Suspension Superstructure (SAS) 

China Update 

 
Recommendation: 
For Information Only 
 
Cost: 
N/A 
 
Schedule Impacts: 
N/A 
 
Discussion: 
A verbal update on  the  status of  the SAS  contract  in China will be provided at  the 
meeting.   
 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 5:  SAN FRANCISCO‐OAKLAND BAY 
BRIDGE UPDATES 

 
a. Self‐Anchored Suspension Superstructure 

(SAS) 
2)  TBPOC China Itinerary 



    Memorandum 
 

1 of 1 
Item5a2_ChinaItinerary memo rev_04Sept08   

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  August 27, 2008 

FR:  Stephen Maller, Deputy Director, CTC 

RE:  Agenda No. ‐  5a2 
 

Item‐ 
San Francisco‐Oakland Bay Bridge Updates 
Self‐Anchored Suspension Superstructure (SAS) 
TBPOC China Itinerary 

 
Recommendation: 
For Information Only 
 
Cost: 
N/A 
 
Schedule Impacts: 
N/A 
 
Discussion: 
The TBPOC is scheduled to meet in Shanghai, China on Wednesday, October 1, 2008.  
The broad stroke itinerary for the China trip is as follows: 
 

• Saturday, September27, 2008 – leave San Francisco for Hong Kong. 
• Sunday, September 28, 2008 – arrive Hong Kong. 
• Monday, September 29, 2008 ‐ visit Stonecutters Bridge, Hong Kong. 
• Tuesday, September 30, 2008 – leave Hong Kong arrive Shanghai ‐ meet with 

ABF, late afternoon or early evening. 
• Wednesday, October 1, 2008 – visit ZPMC manufacturing facilities on 

Changxing Island – TBPOC meeting – possible ZPMC dinner in the evening. 
• Thursday, October 2, 2008 – visit Sutong Bridge day 1, Changshu – lunch & 

dinner with Sutong Bridge Commend. 
• Friday, October 3, 2008 – visit Sutong Bridge day 2, Nantong – breakfast & 

lunch with Sutong Bridge Commend, back to Shanghai 2:00 pm. 
• Saturday, October 4, 2008 – leave Shanghai for San Francisco, Beijing or 

Sapporo as appropriate. 
 
Attachments:   1) Attendees, Accommodations and Flight Information  

2) Schedule for Visiting Sutong Bridge  



ATTENDEES, ACCOMMODATIONS and FLIGHT INFORMATION 

9/26/2008 9/27/2008 9/28/2008 9/29/2008 9/30/2008 10/1/2008 10/2/2008 10/3/2008 10/4/2008 10/5/2008 10/6/2008 10/7/2008

Friday Saturday Sunday Monday Tuesday Wednesday Thursday Friday Saturday Sunday Monday Tuesday

Morning Travel to Sutong Sutong Bridge

Afternoon Sutong Bridge Travel to 
Shanghai

Evening
ABF Meeting ZPMC Dinner Sutong Dinner

Kowloon Shangri La 
Hotel, Hong Kong

Kowloon Shangri 
La Hotel

Kowloon Shangri 
La Hotel

Kowloon Shangri 
La Hotel

Kowloon Shangri 
La Hotel

JW Marriott Shanghai 
Hotel

JW Marriott 
Shanghai

JW Marriott 
Shanghai

JW Marriott 
Shanghai

JW Marriott 
Shanghai

JW Marriott 
Shanghai

Suzhou Hotel, Changshu 
China

Suzhou Hotel

Keio Plaza Hotel, 
Sapporo, Japan

Keio Plaza Hotel 
Sapporo

Keio Plaza Hotel 
Sapporo

Keio Plaza Hotel 
Sapporo

Shangrila Kerry, Beijing Shangrila Kerry 
Beijing

Shangrila Kerry 
Beijing

Shangrila Kerry 
Beijing

Will Kempton
+1  No Additional Room
Director

Tony Anziano
Program Manager

Ken Terpstra
Project Manager

John Barna
+1 One Additional Room
Executive Director

Cathay Pacific 
873
LV: SFO 1:20 A

Cathay Pacific 
873
AR: HK 6:25 A

DragonAir 876
LV: HK 10:00A
AR: PVG 12:30P

China Eastern 
272
LV: PVG 2:10 P
AR: PEK 4:35 P

Cathay Pacific 
6111
LV: PEK 9:25 A
AR: HK 1:05 P

Cathay Pacific 
870
LV: HK 2:10 P
AR: SFO 11:35 A

Stephen Maller
Deputy Director

AA 6079
LV: SFO 1:35P

AA 6079
AR: HK 6:40P

DragonAir 876
LV: HK 10:00A
AR: PVG 12:30P

China Eastern 
279
LV: PVG 8:15A
AR: Sapporo 
12:20P

All Nippon 708
LV: Sapporo 
12:55P
AR: Nagoya 
2:40P

United 830
LV: Nagoya 
3:45P

Dina Noel
Associate Deputy 
Director

AA 6079
LV: SFO 1:35P

AA 6079
AR: HK 6:40P

DragonAir 876
LV: HK 10:00A
AR: PVG 12:30P

China Eastern 
279
LV: PVG 8:15A
AR: Sapporo 
12:20P

All Nippon 708
LV: Sapporo 
12:55P
AR: Nagoya 
2:40P

United 830
LV: Nagoya 
3:45P

Bill Dodd
Chairman

United 869
LV: SFO 1:12P

United 869
AR: HK 6:00P

DragonAir 876
LV: HK 10:00A
AR: PVG 12:30P

China Eastern 
279
LV: PVG 8:15A
AR: Sapporo 
12:20P

All Nippon 708
LV: Sapporo 
12:55P
AR: Nagoya 
2:40P

United 830
LV: Nagoya 
3:45P
AR SFO 9 20ASteve Heminger

Executive Director
United 869
LV: SFO 1:12P

United 869
AR: HK 6:00P

DragonAir 876
LV: HK 10:00A
AR: PVG 12:30P

United 858
LV: PVG 12:25P
AR: SFO 8:27A

Andrew Fremier
Deputy Executive 
Director

United 869
LV: SFO 1:12P

United 869
AR: HK 6:00P

DragonAir 876
LV: HK 10:00A
AR: PVG 12:30P

China Eastern 
279
LV: PVG 8:15A
AR: Sapporo 
12:20P

All Nippon 708
LV: Sapporo 
12:55P
AR: Nagoya 
2:40P

United 830
LV: Nagoya 
3:45P
AR SFO 9 20AFrancis Chin,

General Counsel
In Hong Kong DragonAir 876

LV: HK 10:00A
AR: PVG 12:30P

United 858
LV: PVG 12:25P
AR: SFO 8:27A

Peter Lee
+1  No Additional Room
Senior Program 
Coordinator

In Hong Kong DragonAir 876
LV: HK 10:00A
AR: PVG 12:30P

United 858
LV: PVG 12:25P
AR: SFO 8:27A

Japan Steel 
WorksTravel to Sapporo

September/October 2008 TBPOC China Meeting

California Department of Transportation (Caltrans)

California Transportation Commission

Bay Area Toll Authority (BATA)

Agenda

Attendees and Flight Information

Accommodations

Stonecutter's 
Bridge

Travel to 
Shanghai ZPMC Facilities



Schedule for Visiting Sutong Bridge 
for California Transportation Mission  

 
(October 2 – October 3, 2008) 

 
 

No. Date Activities Note 

1 02/10 

 
Shanghai－Changshu－Nantong－Suzhou 
 
9 :00 AM  Leave for Changshu 
10:30AM Arriving at Sutong Bridge Co. Ltd, 

Changshu   
10:50 AM Visiting Sutong Bridge Exhibition Hall 
 
12:00PM  Lunch 
 
2:00PM   Visiting Sutong Bridge 
3:00PM   Visiting Langshan Mountain, Nantong 
 
6:00PM   Dinner 
 
9:00 PM  Stay at Suzhou Hotel 
 

 

2 03/10 

 
Suzhou－Shanghai 
 
8:00AM   Breakfast 
 
9:30AM   Visiting Humble Administrate Garden 
 
12:00PM  Lunch 
 
2:00PM   Back to Shanghai 
 

 

 

 

 

 



美国加州交通运输代表团参观苏通大桥行程安排 
 

 (2008 年 10 月 2 日至 3 日) 

 

序号 日期 活动内容 备注 

1 02/10 

 

上海—常熟—南通—苏州 

 

9：00   前往常熟 

10：30  抵达苏通大桥有限责任公司 

10：50  参观苏通大桥展览馆 

 

12：00  午餐 

 

14：00  参观苏通大桥 

15：00  游览南通狼山 

 

18：00  晚餐 

 

21：00  住苏州   

 

 

2 03/10 

 

苏州－上海 

 

8：00   早餐 

 

9：30   游览苏州拙政园 

 

12：00  午餐 

 

14：00  返回上海 

 

 

 

 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 5:  SAN FRANCISCO‐OAKLAND BAY 
BRIDGE UPDATES 

 
b. Yerba Buena Island Detour (YBID) 

1)  Update 



    Memorandum 
 

1 of 1 
Item5b1_ YBID Update_04Sep08

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  August 27, 2008 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  5b1 
 

Item‐  San Francisco‐Oakland Bay Bridge Updates 

Yerba Buena Island Detour (YBID) Update 

 
Recommendation: 
For Information Only 
 
Cost: 
N/A 
 
Schedule Impacts: 
N/A 
 
Discussion: 
A  verbal  update  on  the  status  of  the  Yerba  Buena  Island Detour  contract will  be 
provided at the meeting.   
 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 5:  SAN FRANCISCO‐OAKLAND BAY 
BRIDGE UPDATES 

 
b. Yerba Buena Island Detour (YBID) 

2)  CCO 140 



    Memorandum 
 

1 of  1 
Item5b2_CCO 140 memo rev_04Sept08 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  August 27, 2008 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  5b2 
 

Item‐  San Francisco‐Oakland Bay Bridge Updates 

Yerba Buena Island Detour (YBID) 

Contract Change Order 140 

 
Recommendation: 
APPROVAL 
 
Cost: 
$10.9 million 
 
Schedule Impacts: 
N/A 
 
Discussion: 
Contract Change Order (CCO) 140 involves the steel fabrication required for the East 
Tie In of  the Yerba Buena Island Detour.   The amount required  for  the CCO  is $10.9 
million,  $3.4 million  above  the  last  estimate  of  $7.5 million.    The majority  of  this 
additional amount relates to additional design requirement. 
 
 
 
Attachments: 

1. Contract Change Order 140 
2. CCO 140 Memorandum 
3. Contract Change Order Implementation Strategy, August 2008 Updated 
4. Budget Analysis, June 30, 2008 

 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION Page 1 of 84 

Change Requested by: 

FED. AID LOC.: ACBRIM-080-1(097)N 

To: CC MYERS INC 

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and 
specifications for this contract. NOTE: This change order is not effective until approved by the Engineer. 

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and 
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be 
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate. 

Extra Work at Lump Sum: 

Perform all work shown on the plans and specifications of Pages No. 3 through 81 of this change order to provide for the 
steel fabrication and delivery of the steel truss of the East Tie-In (ETI) portion of the Temporary Bypass Structure (Bridge 
No. 34-0006 (TEMP)). All welding performed under this change order shall conform to Sheets No. 5 through 12 (Section 
8- 3._ WELDING) of Change Order No. 112. 

The fabrication of the truss shall be performed in a manner that shall minimize the stresses in the structure in its permanen 
(post-camber) geometric configuration. This requires the fabrication of all field end holes (bolt holes) to match the 
permanent configuration as opposed to their cambered position. It is understood that this fabrication method shall result in 
considerable additional cost to the fabrication of the structure. Particularly, the shop pre-assembly process will require 
several stages of fit up and will require truss members to be manipulated by force in order to match the end connections. 
Compensation provided herein includes all additional costs resulting from this specified fabrication method. 

The costs of procuring all raw steel, welding wire and fasteners for the truss are excluded from this change and shall be 
compensated under Change Order No. 112. 

The cost of furnishing all expansion joints, elastomeric bearing pads, decking and floor beam shear studs for the truss are 
excluded from this change order. 

The costs associated with the erection of the truss and the fabrication and erection of the ETI skid bent and beam are 
excluded from this change order. 

The cost of transporting the fabricated steel of the truss to the project site is included in this change order. In the event the 
fabricated steel is required to be delivered and stored off-site, all additional storage, handling and transportation costs 
associated with this off-site storage shall be compensated under a separate change order. 

The costs of unloading the fabricated steel at the project site are excluded from this change order and shall be 
compensated under a separate change order. 

Total Cost of Extra Work at Agreed Lump Sum .................... $1 0,920,525.00 

The lump sum payment provided herein is based on the delivery of the fabricated steel truss to the project by March 8, 
2009. In the event the fabricated steel is delivered prior to that date, the Contractor shall be paid an incentive of $10,000.00 
for each calendar day prior to March 8, 2009 that the steel is delivered. In the event the fabricated steel is delivered after 
that date, the Contractor shall credit the Department a disincentive of $10,000.00 for each calendar day after March 8, 2009 
that the steel is delivered. Any incentive payment or disincentive credit shall not exceed $300,000.00 and shall be provided 
under a supplemental change order. 

For the purpose of this incentive I disincentive, the delivery of the fabricated steel shall be defined as the date sufficient 
steel is delivered to the project to allow for the ETI truss steel erection activities to begin. Any subsequent delays to the 
steel erection activities, due to the failure to deliver the remaining fabricated steel, shall result in a commensurate adjusted 
to the delivery date. 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION Page 2 of 84 

Change Requested by: Engineer 

I ceo 140 1 Suppl. No. 

I 

---- -------------------l -------------- ---------- -----------

Road SF-80-12.6/13.2 1 FED. AID LOC.: ACBRIM-080-1(097)N 

--------------- ________ L __ ------- ----------- ----------

There shall be no reduction in compensation for check samples removed form any mill located more than 480 air line 
kilometers from Sacramento and Los Angeles or for additional shop inspection expenses sustained by the State for 
fabrication sites more 300 air line miles from both Sacramento and Los Angeles. 

All payment clauses contained within the specifications of this change order are superseded by the agreed lump sum 
payment method specified above. 

Estimated Cost: Increase ~ Decrease D $10,920,525.00 

By reason of this order the time of completion will be adjusted as follows: Deferred 

submitted by ·· 
Signature 

Approval Recommended 
Signature 

EngineerAppro'v~ll by·_ 
Signature 

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all 
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept 
as full payment therefor the prices shown above. 

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to 
proceeding with the ordered work and filing a written protest within the time therein specified. 

Contractor Acceptance by 
Signature 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

TO: MIKE FORNER I DEANNA VILCHECK 

FROM: BILL CASEY 

I 
CCO#: 140 J SUPPLEMENT#: 

COST: $10,920,525.00 INCREASE ~ 

SUPPLEMENTAL FUNDS PROVIDED: 

CCO DESCRIPTION: 

Truss Steel Fabrication (Stinger) 

Original Contract Time: Time Adj. This Change: 

475 Day(s) DEF Day(s) 

THIS CHANGE ORDER PROVIDES FOR: 

DATE: 8/20/2008 Page 1 of 2 

SF-80-12.6/13.2 

FED. NO. ACBRIM-080-1(097)N 

$5,149,544.12 

~YES 

$0.00 IS THIS REQUEST IN ACCORDANCE WITH ~ YES 
ENVIRONMENTAL DOCUMENTS? 

CONSTRUCT ROUTE 80 TEMP BYPASS STRUCTURE 

Previously Approved CCO 
Time Adjustments: 

1195 Day(s) 

Percentage Time Adjusted: 
(including this change) 

252 % 

Total# of Unreconciled Deferred Time 
CCO(s): (including this change) 

8 

the fabrication of the steel truss of the East Tie-In (ETI) structure. 

This project, the Temporary Bypass Structure (TBS), was awarded in March 2004 to construct a detour that will allow for the 
tie in of the new east span of the San Francisco Oakland Bay Bridge to Verba Buena Island. The TBS encompasses three 
main structures, the East Tie-In (ETI) to the existing bridge, the West Tie-In (WTI) to Verba Buena Island, and the Viaduct 
structure between the two tie ins. 

The original contract was awarded as a performance based contract with the contractor responsible for the design of the 
structures based upon meeting specified design criteria. The Department issued a December 14, 2006 memo entitled 
Strategy for South-South Detour Contract Completion which was approved by Tony Anziano (Toll Bridge Program Manager), 
Richard Land (Chief Engineer) and subsequently by the Toll Bridge Program Oversight Committee (TBPOC). This memo 
recommended that the design of the ETI structure be assumed by the Department as opposed to the as-bid performance 
based contractor design. 

The new design of the ETI structure provides for a roll-out I roll-in concept with a new double deck steel truss span being 
erected adjacent to the existing span and then rolled into place after the existing span is rolled out. This change order 
provides for the fabrication and delivery of the steel truss that will be erected adjacent to the existing span and eventually be 
rolled into place. 

The work encompassed under this change includes the fabrication of 1 ,270 metric tons of steel members and the delivery of 
the steel to the project site. Procurement of the raw steel, bolts, and welding wire necessary for this work shall be 
compensated under the previously approved Change Order No. 112- Supplement No. 1. Costs associated with the erection 
of the truss and the fabrication and erection of the steel skid bent required for the roll-out I roll-in concept are excluded from 
this change order. 

Authority to issue and approve this change order was received on June 6, 2008. After that authority was granted and prior to 
the execution of the change order, a conflict between the contractor's and the Department's assumed fabrication method was 
realized. This conflict concerned the inducement of stresses into the structure in its permanent or post camber position. The 
contractor assumed that these induced stresses were acceptable based on general industry practices, however, the design of 
the structure was based on limiting these stresses via the fabrication process. 

The contractor has now been ordered to fabricate the structure in accordance with the Department's design assumptions. 
This fabrication method requires the member connections or bolt holes to be fabricated to match the structure's final position. 
The contractor had intended to place these connections to match the specified cambered position which would allow for a 
relatively simple one step pre-assembly of the structure at the fabrication shop. The Department-ordered fabrication method 
will result in the pre-assembly having to be performed over several iterations with the truss members having to be 
manipulated by force in order to achieve the fit up. 

In addition, the original lump sum price was based on the Department's commitment to provide partially completed shop 
drawings to the contractor based off of 3-dimensional drawings that were being created along with the design process. It has 
now been determined that it will be more effective from a project scheduling perspective if the contractor creates their own 
shop drawings without trying to incorporate the partially completed Department issued drawings. 

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM EA: 0120R4 ceo: 140- o DATE: 8/20/2008 Page 2 of 2 

The changes to the scope of work pertaining to both the ordered fabrication method and shop drawings shall result in 
considerable added costs to the fabrication of the structure. 

Compensation for the work of this change shall be paid as extra work at an agreed lump sum price of $10,920,525.00, which 
shall be financed from the contract's contingency funds. A cost analysis is on file. 

This change order also provides for an incentive I disincentive payment of $10,000.00 per calendar day for the early or late 
delivery of the fabricated steel to the project based upon a March 9, 2009 delivery of the steel. Payment of this incentive I 
disincentive is limited to $300,000.00. The ETI is currently the controlling operation on the project and the delivery of the 
fabricated steel could result in additional time related overhead and extended equipment costs of over $25,000.00 per day. In 
addition to this, the current goal of performing the roll out I roll in of the ETI structure is set for Labor Day Weekend 2009. 
Failure to meet this date could result in months of project delays along with potentially delaying the entire SFOBB corridor. 
The incentive I disincentive clause is meant to mitigate these potential Department delays. Any payment or credit due under 
this incentive I disincentive shall be provided for under a supplemental change order. 

The cost of storing the fabricated steel off-site and unloading the steel at the project site, including any traffic control, is 
excluding from this change order. 

Any adjustment of contract time is deferred as the change may affect the controlling operation. 

This change was requested by Mike Whiteside - YBI Coordination Engineer, per Memorandum on April 4, 2008 and 
concurred by Alec Melkonians -Asst. Project Manager, Hong Wong - Project Engineer, Patrick Treacy- HQ Assistant 
Construction Coordinator, and Lina Ellis - Structures Maintenance. 

CONCURRED BY: 

Construction Engineer: Bill Casey, Resident Engineer Date 

Bridge Engineer: Mike Whiteside, Toll Bridge Design Date 7/23/08 

Project Engineer: Hong Wong, PE Date 5/22/08 

Project Manager: Alec Melkonians Date 5/23/08 

FHWARep.: Date 

Environmental: 

Other (specify): 

Other (specify): Lina Ellis, Maintenance 

District Prior Approval By: 

HQ (Issue Approve) By: 

Resident Engineer's Signature: Date 

ITEMS 

FORCE ACCOUNT 

AGREED PRICE 

ADJUSTMENT 

TOTAL 

ESTIMATE OF COST 
- ------------------

THIS REQUEST 

$0.00 

$0.00 

$10,920,525.00 

$0.00 

$10,920,525.00 
---- -------

FEDERAL PARTICIPATION 

TOTAL TO DATE 

$0.00 

$0.00 

$10,920,525.00 

$0.00 

$10,920,525.00 

D PARTICIPATING IN PART D NONE 

~NON-PARTICIPATING 

FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type) 

Deco FUNDED PER CONTRACT CCO FUNDED AS FOLLOWS 

PERCENT 

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-641 o or TDD (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 



South-South Detour, Contract No. 04-0120R4 
Contract Change Order Implementation Strategy 
August 2008 Updated 

 

Confidential - For Construction Use Only  Page 1 of 10 

South-South Detour (Contract 04-0120R4) 
Contract Award:                                March 10th, 2004 Suspension Days:                                    302 Working Days 
Original Working Days:                     475 Working Days Contract Extensions:                               1195 Working Days 
Original Contract Completion:          July 27th, 2005 Projected Contract Completion:              December 31, 2009 

 

Introduction 

Two memos were developed to outline a strategy for a revised SSD project that enhanced SSD viaduct 
design, developed tie-in design (east and west) in-house, improved the retrofit of the YBI viaduct (replacing the 
top deck of the viaduct rather than retrofitting in place) and advanced and incorporated select YBITS 
foundation work.  The two memos are “San Francisco-Oakland Bay Bridge Corridor Schedule Mitigation – 
Strategy for South-South Detour Contract Completion” issued December 14, 2006, and “Recommendation to 
Construct Select Yerba Buena Island Transition Structure Foundations by Contract Change Order” issued on 
December 25, 2006.  This strategy will result in substantial increases in the cost of the SSD project.  
 
As approved at the March 2008 TBPOC meeting the revised budget for the SSD Project is 442.2M.  This figure 
was established using available information as of January 2008 noting that the plans and specifications for the 
WTI Phase 2 and ETI were not fully complete, ranging from the 65% to 100% stage.   
 
 

  
 

 

  

 

 

 

 

Scope of Work for SSD 

The revisions to the original scope of work currently associated with the South-South Detour Project have been 
assigned into the following categories with their associated estimated cost: 

In Progress Status Update from 
March 08 Approved Budget Category Scope of Work Current Budget 

(March 2008) 
Current Delta 

(0) Original Bid Items, Baseline CCOs (1 
through 48), and State Furnished Materials $83.7 $83.7 $0 

(1) SSD New Viaduct $31.9 $34.3  $2.4 
(2a) West Tie-In Existing Viaduct Phase 1 $39.6 $40.0  $0.4 
(2b) West Tie-In Phase 2 $15.0 $16.0  $1.0 
(3) East Tie-In $72.5 $85.2  $12.7 

(4) YBI Transition Structures Advance 
Foundations $105.8 $103.0  ($2.8)

(5) Administrative Issues and General CCOs $48.6 $51.2  $2.6 
Subtotal $397.1 $413.4 $16.3
Contingency  $45.1 $28.8   
Approved Budget $442.2    

    

Contract payments as of August 20, 2008: $220.9M 
 
As shown, the current status of CCOs required to modify the original scope of the SSD work as defined in 
Categories 1 through 5 is $329.7 M.  The status of each category of work is discussed in the succeeding 
pages of this report. 

 
 
 
 

Contract Bid 
Items + SFM = 
$71.54 Million 

( c ) $482.0 M 

Risk Management $71.98 M

( a ) $410.02 M 

Budget

CCOs Approved & Pending and Remaining Supplemental Work  $338.48 M 

Cost Risk Analysis is ongoing.
( d ) $442.2 M

Variance
$39.80 M

( b ) $327.67 M 

Current
Contract 
Allotment
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The break down of Category (0) is as follows:   
 

Original Contract Amount    $   71.2 million 
Baseline CCOs (1 through 48)    $   12.1 million 
State Furnished Materials    $     0.4 million 

Total    $   83.7 million 
 
Baseline Contract Change Orders (1 through 48) 
 

CCO # Description Executed 
Date Cost  CCO # Description Executed 

Date Cost 

1 Flagging and Traffic Control 5/13/2004 $100,000.00  24S2 Temporary Suspension Partially Extended 5/2/2006 $4,812,631.58 

1S1 Additional Funds for Flagging and 
Traffic Control 2/9/2007 $200,000.00  24S3 Contract Days Extension/TRO 

Compensation Voided N/A

2 Bidder Compensation 5/8/2004 $1,575,000.00  25 Bent 48, 49R, 52R Outside Boundary 3/24/2005 ($19,000.00)

3 Partnering 9/7/2004 $25,000.00  26 Bent 48 Articulation 4/22/2005 $0.00 

4 DRB 9/7/2004 $100,000.00  27 Bent 52L Footing Conflict 1/19/2006 $94,386.51 

5 Federal Trainee Program 11/12/2004 $20,000.00  28 Hydroseed Around W2 Columns 3/24/2005 $20,000.00 

5S1 Non-Journey Person Training 3/10/2005 $50,000.00  29 Replacement of Surveillance Camera 3/24/2005 $3,542.00 

6 Removal of DBE/SBE Monitoring 2/10/2005 $0.00  30 Additional Elastic Response Analysis 5/31/2005 $10,700.00 

7 Sampling and Analysis Work 8/30/2004 $30,000.00  31 Soil Analysis Outside Plan Limits 6/27/2005 $20,000.00 

8 SWPPP Maintenance Sharing 8/30/2004 $75,000.00  32 SFPUC Permit Specification Change 5/17/2005 $0.00 

9 Additional Photo Survey/Public 
Relations 9/14/2004 $50,000.00  33 Design Enhancements Voided N/A

10 Temporary Shuttle Van Service 7/16/2004 $650,000.00  34 Pole Structure Welding Specification 
Revision 9/30/2005 $0.00 

10S1 Additional Funds for Temporary Shuttle 
Van Service 6/23/2005 $100,000.00  35 Revision of East Tie-In Design Criteria Voided N/A

10S2 Additional Funds for Temporary Shuttle 
Van Service 1/12/2007 $500,000.00  36* Extend Limits of Viaduct Demolition Voided N/A

11 Utility Potholing 9/14/2004 $100,000.00  37 4 Hr Emergency Travel Way Voided N/A

12 Just-In-Time Training (RSC Pavement) 2/10/2005 $5,000.00  37S1 Emergency Travel Way Falsework Voided N/A

13 PMIV Document Management System 11/3/2004 $486,743.50  38 Revision of West Tie-In Design Criteria 8/4/2005 $0.00 

14 Temporary Suspension 5/19/2004 $0.00  39 Provide Shuttle Service to USCG 6/27/2005 $10,000.00 

15 Archaeology Investigation 7/19/2004 $30,000.00  40 Sewer Pipe Material Change 9/26/2005 $1,561.95 

15S1 Additional Funds for Archaeology 
Investigation 4/22/2005 $15,000.00  41 Bent 49L Utility Relocation Voided N/A

16 Roadway Profile at WTI Voided N/A  42 Bent 48R Pile Load Test 9/12/2005 $20,000.00 

17 Modify Drainage at G4 Entry Vault 10/24/2006 $108,217.45  42S1 Bent 52R Pile Load Test 12/15/2005 $5,000.00 

18 Access Control Measures 9/8/2004 $50,000.00  43 Material On Hand Specification Change 9/16/2005 $75,953.88 

19 EDR1 Alignment Modification 5/12/2005 $0.00  43S1 Addition of YBITS Advance to Material On 
Hand Voided N/A

20 A490 Bolts 10/23/2006 $0.00  44 Electrical Call Box Relocation  $47,480

21 Removal /Disposal of Stairway 4/13/2005 $14,060.00  45 Additional SWPPP 2/21/2006 $250,000.00 

22 Clean Stairs and Walkways 5/24/2005 $35,000.00  46 Southgate Road Reopening 3/8/2006 $50,000.00 

23 Shared Field Data System 
(ShareArchive) Voided N/A  47 Hazardous/Non-Hazardous Soil Removal 12/15/2005 $100,000.00 

24 East and West Tie-In Temporary 
Suspension 2/1/2005 $2,181,467.40  48 Buried Man-Made Objects 12/15/2005 $50,000.00 

24S1 Read Inclinometer/Adjust Equipment 
Costs 10/18/2005 $29,782.99     

Total for Baseline Contract Change Orders    $12,082,527.26
 

• The scope of work for CCO No. 36 was completed and compensated for under the larger scope of CCO No. 76. 

0Bid Items, Baseline CCOs, & State Furnished Material 
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Progress of Work 

Construction of foundations, columns, and bent caps is complete.  Fabrication of the structural steel truss, 
performed by Dongkuk S&C in South Korea, is complete with all steel having arrived in the U.S.  Concrete has 
been poured for both upper and lower decks in span 48. Deck construction is ongoing in Span 49, while steel 
erection is ongoing in Span 50.  Pile driving for the temporary erection towers at Span 51 has begun.   
 

Status of Contract Change Orders: SSD New Viaduct: 
 

       

49 LS Stringer and Floor Beam Design Study N/A N/A Executed 
5/2/2006 $109,182 N/A 

49S1 FA Truss Design Modifications (Changes to Stringer 
and Floor Beam Connections) I&A 12/08/06 N/A Executed 

8/17/2006 $150,000 N/A 

49S2 FA  I&A 12/08/06 N/A Executed 
12/18/2006 $100,000 N/A 

Subtotal (CCO #49 and Supplements) $359,182  

50 FA Stand Alone Viaduct Design N/A N/A Executed 
5/8/2006 $325,000 N/A 

50S1 FA  I&A   9/21/06 N/A Executed 
10/16/2006 $300,000 N/A 

50S2 FA  I&A 12/08/06 N/A Executed 
12/18/2006 $100,000 N/A 

50S3 FA  I&A  2/09/07 N/A Executed 
2/13/07 $175,000 N/A 

Subtotal (CCO #50 and Supplements) $900,000  

54 LS Deck Drainage N/A N/A Executed 
5/2/07 $8,000 N/A 

55 LS Viaduct Fabricator Change (SGT Closeout) I&A 7/08/07 Approved 
6/27/07 

Executed 
8/7/07 $5,665,330 N/A 

55S1 LS SGT Fabrication Closeout - Dongkuk Materials  Approved 
3/5/08 

Executed 
3/17/08 $980,600 $70,600 

59 LS Water Blast Rebar Cages N/A N/A Executed 
2/22/07 $5,000 N/A 

60 LS Construction of Bent Caps I&A  6/13/07 Approved 
6/27/07 

Executed 
6/18/07 $7,435,950 N/A 

67 FA Viaduct/ETI Interface Modifications (Design Cost) I&A  5/14/07 N/A Executed 
9/27/07 $800,000 N/A 

79 LS Fabrication Cost for Viaduct Design Changes 
July '05 - October '06 I&A  7/19/07 N/A  Executed 

8/7/07 $803,400 N/A 

79S1 LS Fabrication Cost for Viaduct Design Changes - July 
05-Oct 06  N/A Executed 

8/4/08 $75,860 ($174,140) 

80 LS Erection Costs for Viaduct Design Changes 
through October 2006  Approved 

1/31/08 
Executed 
2/20/08 $6,912,200 N/A 

82 FA AC Paving and Erosion Control for Deck 
Drainage   N/A In 

progress $250,000 $0 

85 LS Design of 300mm Waterline Relocation N/A N/A Executed 
3/17/08 $12,480 $1,994 

87 LS Viaduct Shipping Escalation Costs I&A 7/24/07 N/A Executed 
10/2/07 $534,570 N/A 

87S1 LS Viaduct Shipping Escalation Costs I&A 1/14/08 N/A Executed 
1/30/08 $200,000 N/A 

88 LS Viaduct Fabrication Delays I&A 7/19/07 N/A Executed 
8/7/07 $954,460 N/A 

88S1 LS Viaduct Fabrication Delays I&A 8/22/07 N/A Executed 
9/27/07 $776,630 N/A 

98 FA/LS Viaduct Steel Storage and Handling Cost  N/A Executed 
6/18/08 $845,370 $345,370 

1SSD New Viaduct 

   

CCO 
 

HQ Status 
 

CCO Status TBPOC 
Status 

Current 
Estimate/ 

Actual Cost

  

Description 
 

Method 
of 

Payment 

Change from       
March 08       

Approved Budget 
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99 LS Viaduct Erection Costs (Post Oct. 2006)  N/A Executed 
5/22/08 $862,614 ($139,716) 

100 FA Viaduct Fabrication Costs (Post Oct. 2006) I&A 1/22/08 N/A Executed 
1/28/08 $650,000 N/A 

105 FA/LS Dongkuk Fabrication and Temp Bracing 
Fabrication Costs (July 2007 Plans)  Approved 

4/3/08 
Executed 
4/17/08 $2,140,640 $690,640 

106  CCO Voided…previous scope of work was 
incorporated into CCO 105    - - 

107 LS CCM Erection Support & Escalation Costs    In 
progress $500,000 $0 

111 FA/LS USCG Parking Replacement and Protection N/A N/A Executed 
3/17/08 $163,223 $163,223 

111S1 LS Additional costs USCG Parking Lot N/A N/A Executed 
6/30/08 $8,940 $8,940 

115 FA Third VIA Shipping for CCO #67 July 07 plans    N/A Executed 
5/22/08 $850,000 $450,000 

128  Waterline Relocation (NOPC 6)  N/A In 
progress $200,000 $200,000 

135  Deck Escalation Costs  N/A In 
progress $500,000 $0 

136 FA/LS Relocate USCG road for steel erection FW 
Towers at Span 51 N/A N/A In 

progress $150,000 $0 

138 LS Waterline Relocation for Fire Hydrant (Conflicts 
with Span 49 Falsework) N/A N/A In 

progress $278,200 $278,200 

148 FA USCG Road Canopy below Viaduct  N/A In 
progress $500,000 $500,000 

Current Status for SSD New Viaduct $34,322,649 $2,395,111 
 
Budget Status 

The Viaduct portion of the SSD was bid at $26.74M.  The projected additional costs in the December 14, 2006 
Strategy Memorandum were estimated to be $9M.  The January 2008 revised additional cost estimate is 
$31.9M with a current projection of $34.3M.  CCOs executed to date are $31.9M. 
 
 

 
 

Progress of Work 

Phase 1 work was substantially complete with the move in of the Structure on September 03, 2007.  
Miscellaneous electrical and drainage work remain.  WB On-ramp was reopened on August 8, 2008. 
 

Status of Contract Change Orders: West Tie-In Existing Viaduct (Phase 1) 

CCO 
Method 

of 
Payment 

Description HQ Status TBPOC 
Status CCO Status 

Current 
Estimate/ 

Actual Cost 

Change from 
March 08 

Approved Budget 

58 FA Bridge Removal Plan N/A N/A Executed 
11/21/06 $60,000 N/A 

58 S1 FA Bridge Removal Plan N/A N/A Executed 
7/05/07 $40,000 N/A 

61 FA 

Advance Engineering (Work Plans and 
Submittals), Site Prep (Ramp Closures, Access 
Road), Civil Work (Grading), Structure Work 
(Material Procurement) 

I&A 1/09/07 N/A Executed 
2/27/07 $400,000 N/A 

61S1 LS/FA Construction of Stage 1 Area and Substructure I&A 5/16/07 Approved 
6/27/07 

Executed 
5/18/07 $9,995,644 N/A 

66 FA TMP - Video Equipment (WTI Phase 1) N/A N/A Executed 
7/20/07 $175,000 N/A 

68 FA Temporary Electrical Work N/A N/A Executed 
7/20/07 $140,000 N/A 

68S1 FA Temporary Electrical Work Stage 2, 3 &4 I&A 12/02/07 N/A Executed 
10/31/07 $510,000 N/A 

2aWest Tie-In     Phase 1
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72 LS Structure Work (Superstructure), and Temporary 
Shuttle Service I&A  7/19/07 Approved 

7/27/07 
Executed 
7/20/07 $11,096,900 N/A 

76 LS Labor Day Bridge Demolition and Move-In I&A  7/19/07 Approved 
7/27/07 

Executed 
7/20/07 $2,240,300 N/A 

76S1 LS 

Labor Day Bridge Move-In (Changeable Message 
Signs, Temporary Signs, Traffic Control, Bridge 
Removal, Bridge Move-In, Paving and Roadway 
Repairs, CCM Support Costs, City Traffic Officers) 

I&A  8/28/07 Approved 
8/24/07 

Executed 
9/27/07 $10,144,140 N/A 

84 LS Skid Track Foundations and Temporary Columns I&A  7/27/07 Approved 
7/27/07 

Executed 
7/31/07 $3,980,000 N/A 

101 LS Reconstruct Slab, West Bound On-ramp    N/A Executed 
4/17/08 $846,140 $331,140 

102 FA Northside Drainage Work N/A N/A Executed 
4/4/08 $60,000 

117 FA Surface Drainage (Southside)  N/A In 
Progress $100,000 

$60,000 

103 LS Labor Day Weekend Closure Misc. Costs   N/A Executed 
2/20/08 $173,140 ($26,860) 

Current Status for West Tie-In (Phase 1) $39,961,264 $364,280 
 

Budget Status 

The projected additional costs in the December 14, 2006 Strategy Memorandum were estimated to be $40M.  
The January 2008 revised additional cost estimate is $39.6M with a current forecast of $40M.  CCOs executed 
to date are $39.9M.   
 

 
 

 

Progress of Work 

Construction/Design coordination meetings with the Contractor are ongoing as needed. Foundation work, 
which began in March 2008, is progressing on schedule.  Footings and columns are complete for footings 1 
through 8.  Work is ongoing at footing for Bents 46 & 47. 
 
 

Status of Contract Change Orders: West Tie-In (Phase 2) 
 

CCO Method of 
Payment Description HQ Status TBPOC 

Status CCO Status 
Current 

Estimate/ 
Actual Cost 

Change from 
March 08 

Approved Budget

62 LS Construction of Phase 2 Foundations and Credits for 
Elimination of Bid Items 12 and 90   Approved 

4/4/08 
Executed 

4/7/08 ($4,649,850) $309,150 

71 LS WTI Phase 2 Pile at Bent 46L/Slab Bridge Removal I&A  7/24/07 N/A Executed 
7/20/07 $384,130 N/A 

108 LS Substructure   Approved 
6/18/08 

Executed 
6/25/08 $5,378,800 $720,800 

141  Superstructure Construction  TBD In Progress $9,345,000 $0 
143  Civil Work (EB Onramp and Mainline)  TBD In Progress $5,587,000 $0 

Current Status for West Tie-In (Phase 2) $16,045,080  $1,029,950  

 
Budget Status 

The Contractor’s bid price for the West Tie-In was $9.0M.  Based on the Department’s December 14, 2006 
Strategy Memorandum, the costs associated with the Phase 2 West Tie-In work were estimated to be an 
additional $13.0M.  The January 2008 revised additional cost estimate is $15.0M with a current projection of 
$16.0M.  The January 2008 revision was based on complete foundation plans and 65% in progress 
substructure and superstructure plans.  CCOs executed to date are $1.1M. 
 
 
 
 

2bWest Tie-In                                    Phase 2

3East Tie-In 
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Progress of Work 

Complete bent 52A and skid bent foundations design packages were delivered October 2007.  Complete ETI 
design plans for the skid bents and skid beams were delivered March 15th and complete truss plans were 
delivered April 7th.  Construction/Design Coordination meetings with the Contractor are ongoing. 
 
Fabrication subcontractors are continuing to procure material and starting fabrication work.  Fabrication of the 
skid bent and skid beams is taking place at Thompson Metal Fab, Inc. in Vancouver, WA and the fabrication of 
the truss is taking place at Stinger Welding Inc. in Coolidge, AZ. 
 
The existing SFPUC sanitary sewer pump station has been relocated, the new pump station is up and running.  
Construction of the skid bent foundations is progressing on schedule.  Lead abatement in span YB-4 of the 
existing truss is complete.  Work on footing and bent 52A has begun. 
  
Status of Contract Change Orders: East Tie-In 
 

CCO Method of 
Payment Description HQ Status TBPOC 

Status  CCO Status 
Current 

Estimate/ 
Actual Cost 

Change from 
March 08 

Approved Budget

63 FA Advance Engineering (Work Plans and Submittals) I&A  8/22/07 N/A Executed 
9/27/07 $800,000 N/A 

69 LS Procurement of Pump/Control Panel for Pump 
Station Relocation N/A N/A Executed 

10/10/07 $111,280 N/A 

69S1 LS Construction for Pump and Control Panel for 
Relocated Pump Station   N/A Executed 

3/17/08 $499,996 $11,986 

90 LS Bent 52A and Skid Bent Footings and Credits for 
Eliminated Bid Items 10 and 42   Approved 

4/4/08 
Executed 
4/14/08 $11,308,380 $0 

92 FA ETI AT&T Fiber Optic Relocation  N/A N/A Executed 
12/17/07 $175,000 N/A 

93 FA Lead Paint Mitigation Existing Truss   N/A Executed 
2/20/08 $563,725 $3,725 

97 FA Bent 52A and Skid Bent Ftg’s Material Procurement  I&A 11/06/07 N/A Executed 
11/19/07 $850,000 N/A 

104 LS Pier E-1 Access Towers N/A N/A Executed 
1/30/08 $150,000 N/A 

113 LS Relocate Waterline in Conflict with Northern Skid 
Bent Footings N/A N/A Executed 

3/17/08 $167,990 $167,990 

121 LS Soil Nail Wall Material Procure N/A N/A Executed 
3/17/08 $142,670 N/A 

127  RTU - 8 Service Platform N/A N/A In Progress $150,000 $0 

129  
Erection, Roll-In Roll-Out, Joint Seals, 
Demolition, Existing Truss Retrofit, Stage 2 Wall, 
TMP, and Civil Work 

  In Progress $30,189,500 $0 

137 LS Pump station Water Tank Demo N/A N/A Executed 
6/26/08 $114,490 $114,490 

112 FA Material Procure Skidbent (1532 Tower Legs)  Approved 
2/4/08 

Executed 
2/19/08 $2,000,000 

112S1 FA Material Procure ETI Superstructure  Approved 
3/5/08 

Executed 
3/17/08 $8,500,000 

112S2 FA Material Procure ETI Temporary Bypass 
Structure    In Progress $3,500,000 

116 FA/LS Fabricate Superstructure & Skidbent   Approved 
6/16/08 

Executed 
8/8/08 $14,166,180 

140 LS Truss Steel Fabrication  At TBPOC In Progress $10,920,525 

$12,363,705 

144 FA Expansion Joint Mock-up  N/A In Progress $850,000 $0 

Current Status for East Tie-In $85,159,736  $12,661,896  
 

Budget Status 

The Contractor’s bid price to construct the Contractor’s design for the East Tie-In was $6.0M with an additional 
$1.46M to demolish the remaining portion of the ETI YB-4 span.  The Department’s December 14, 2006 
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Strategy Memorandum estimated an additional cost of $34.0M to construct the Department’s ETI roll out/roll in 
design concept.  At the time, this estimate was based on minimal design information available.  The January 
2008 revised additional cost estimate is $72.5M, with the current projection at $85.2M.  The January 2008 
revision was based on complete Bent 52A and skid bent foundation design plans and 65% skid bent, skid 
beam, and truss design plans.  CCOs executed to date are $39.5M. 
 
The material procurement and fabrication cost increases (CCOs 112, 116, & 140) are attributed to an increase 
in steel weight from the 65% to 100% designed plans along with a market fluctuation in steel price as well as 
additional costs to expedite the Steel Truss fabrication work. 
 
 

 
 

Progress of Work 

The YBITS foundation and column locations being advanced are W3R/L, W4R/L, W5R/L, W6R/L, W7R/L, W7 
Ramp and the temporary E.B. onramp abutment.   

W3 3L – substantially completed 
3R – excavation for footing is completed 

W4 4L – substantially completed 
4R – column (2nd lift of 3) in progress 

W5 5L – 75 of 140 piles driven 
 5R – work not started 
W6 6L – column (3rd lift of 3) in progress 

6R North  - column (2nd lift of 3) in progress 
6R South  - work not started. 

W7  Mainline – construction of the temporary soil nail wall in progress  
Ramp – work not started. 

EB on-ramp abutment – work not started. 
 
Status of Contract Change Orders: YBI Transition Structures Advance Foundations 
 

CCO Method of 
Payment Description HQ Status TBPOC 

Status CCO Status 
Current 

Estimate/ 
Actual Cost 

Change from 
March 08 

Approved Budget

64 FA YBITS W3L Site Prep and Grading and Construct 
Access Road N/A N/A Executed 

1/8/07 $150,000 N/A 

64S1 LS/FA 
YBITS W3L Foundation and Column to Splice Zone, 
Integrated Shop Drawings for W3L, Concrete 
Washouts, 50% of Flagging, and Traffic Controls 

I&A 3/13/07 Approved 
2/15/07 

Executed 
4/4/07 $5,835,000 N/A 

65 FA Demo Exist Bridge Adv. Planning N/A Approved 
4/14/08 

Executed 
4/18/08 $175,000 $0 

65S1  Demolish Exist Bridge (Bent 48 to YB-4)  TBD In Progress $7,625,000 $0 

70 FA 
Integrated Shop Drawings for Remaining YBITS 
Advance Locations (W3R, W4L/R, W5L/R, W6L/R, 
W7L/R, and W7 Ramp) 

I&A 4/04/07 N/A Executed 
5/1/07 $500,000 N/A 

70S1 FA YBITS Advance – ISD 3R, 4R/L, 5R/L, 6R/L, 7R/L & 
ramp  N/A Executed 

1/30/08 $450,000 N/A 

73 LS YBITS W3R, W4R, W5R/L, W6R/L, and W7 Ramp 
Foundations and Columns I&A 10/24/07 Approved 

10/30/07 
Executed 
11/19/07 $62,958,990 N/A 

73S1  Duct Bank Revisions  N/A In Progress $200,000 $200,000 

75 LS YBITS W7R/L Foundations and Columns  Approved 
4/3/08 

Executed 
4/14/08 $13,150,000 

75S1  Bent W7 Structure Backfill   In Progress $1,750,000 
($3,657,884) 

77 LS YBITS W4L Foundations and Columns I&A 6/13/07 Approved 
7/27/07 

Executed 
7/20/07 $7,125,000 N/A 

78 FA Relocation of Sewer Force Main N/A N/A Executed 
7/17/07 $125,057 N/A 

94 LS YBITS Temp. EB Onramp Abutment and Staging  TBD In Progress $2,219,850 $0 

4 Yerba Buena Island Transition Structures 
Advance Foundations 
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118 FA Vibration & Elev. Monitoring at W5L  N/A Executed 
2/20/08 $50,000 $50,000 

118S1 FA/LS/ID Nimitz House vibration monitoring  N/A In Progress $50,000 $50,000 

120 LS/Credit CIDH Pile Mitigation Deduct  N/A Executed 
3/17/08 ($400) ($400) 

124  Seismic Monitoring & Column Grounding  N/A In Progress $100,000 $100,000 

126 FA YBITS Excavation / Hazmat Disposal  Approved 
4/3/08 

Executed 
4/17/08 $500,000 $400,000 

147 LS Add Cost W4R Foundation Construction  N/A Executed 
7/21/08 $25,024 $25,024 

Current Status for YBI Transition Structures Advance Foundations $102,988,521 (2,833,260.00)
 

Budget Status 

The Department’s December 25, 2006 Strategy Memorandum estimated the cost to construct Bents W3R/L, 
W4R/L, W5R/L, W6R/L, W7R/L, and W7 Ramp to be $107M.  In addition, the temporary E.B. onramp 
abutment was added at a later date with no estimate revision.  The Departments December 14, 2006 Strategy 
Memorandum estimated the additional demolition costs for the existing bridge (Bent 48 through YB-4) to be 
$3.5M.  Removal of the existing bridge is included in the current contract; however, the Department anticipates 
additional costs resulting from impacts of the YBITS Advance work and associated costs due to escalation.  
The combined estimate for both was $110.5M.  The January 2008 revised additional cost estimate is $105.8M 
with a current projection at $103M.  CCOs executed to date are $91M. 
 
 
 
 

Progress of Work 

Administrative issues that remain on the SSD contract are related to setting project milestones and 
determining time related overhead resulting from the contract time extensions, escalation costs, the increased 
scope of work, and other necessary changes to the contract.  Additionally, costs for implementing COZEEP for 
the East and West Tie-Ins need to be accounted for.   

The following list of target milestones was previously provided to the Contractor to incorporate into the project 
schedule.  This information will be revised as more detailed schedule information is developed.   

 Date Status Notes 

W3L (foundation and column up to splice zone) March 15th, 2007 Complete finished 3/15/07 

West Tie-In Phase 1 Viaduct Demo/Roll-In Complete September 4th, 2007 Complete finished 9/04/07 

Access to W3R Available to CCM January 2nd, 2008 Partial access 
provided 

coordinating 
access with SAS 

W3R, W4L/R, W6L/R, and W7L/R/Ramp Complete December 31st, 2008   

Upper East Tie-In Area Available to CCM April 2nd, 2009 Partial access 
provided 

coordinating 
access with SAS 

East Tie-In Roll-Out/Roll-In Complete May 26th, 2009   
Frame 1 YBITS Area (Bent 7 West) Vacated by CCM September 1st, 2009   

Project Completion December 31st, 2009   
 

The Department has extended TRO compensation at the original contract rate through September 1, 2009.  
The Contractor has completed a TRO audit.  The Department is reviewing this information so that an 
appropriate TRO adjustment can be negotiated.   

The Department continues to pursue a resolution to the remaining NOPC issues.  Of the 18 NOPC issues, only 
three remain outstanding.  Of the three it is anticipated that Viaduct CCO #128 will resolve NOPC #6, 
resolution of the existing structure demolition costs will resolve NOPC #15, and resolution of the TRO costs will 
resolve NOPC #18.    
 

Status of Contract Change Orders: Administrative Issues 
 

5 Administrative Issues General CCOs 
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CCO Method of 
Payment Description HQ Status TBPOC 

Status CCO Status 
Current 

Estimate/ 
Actual Cost 

Change from 
March 08 

Approved Budget

1 S2 FA Flagging & Traffic Control N/A N/A Executed 
12/5/07 $200,000 N/A 

1S3 FA Flagging & Traffic Control N/A N/A Executed 
7/2/08 $300,000 $300,000 

13S1 FA PMIV Additional Funds (Resolved NOPC 7)   Executed 
3/17/08 $300,000 $300,000 

45 S1 LS Additional SWPPP I&A 12/14/07 N/A Executed 
1/31/08 $350,000 N/A 

51 LS NOPC 12 & 13 Resolution N/A N/A Executed 
8/17/06 $25,234 N/A 

52 0 Elimination of Contractor’s Design of Tie-Ins I&A 1/19/07 N/A Executed 
3/2/07 $0 N/A 

53 FA Handling and Storage of Material I&A 11/06/06 N/A Executed 
12/8/06 $240,000 N/A 

56 LS Contractor’s Design additional cost… 
Resolved NOPCs 2,3,4,8,9,10,11,14, and 16  Approved 

3/5/08 
Executed 
3/17/08 $6,837,310 ($162,690) 

57 LS Demolition of Building 206 N/A N/A Executed 
10/18/06 $22,378 N/A 

57S1 LS Remove and Clear Building 254 N/A N/A Executed 
6/4/07 $10,572 N/A 

66S1 FA Video/Photo Documentation Services Supplemental 
Funds N/A N/A Executed 

4/14/08 $200,000 $200,000 

86 LS Additional Suspension Costs N/A N/A Executed 
5/19/08 $42,764 ($57,236) 

91 LS Contract Days Extension/TRO Compensation to 
November 08 RPP  8/28/07 TBD Executed 

10/31/07 $1,818,948 N/A 

91 S1 LS Base Contract TRO Extension to September 1, 2009 I&A 10/25/07 Approved 
10/30/07 

Executed 
11/16/07 $8,463,159 $0 

91 S2 LS Global TRO adjustment and Base Contract TRO 
extension to December 31, 2009  TBD In Progress $28,600,000 $0 

96 FA SWPPP Steep Slope Stabilization Measures N/A N/A Executed 
1/4/08 $190,000 $0 

96S1 FA Add Funds Shotcrete Slope at Bent 48 N/A N/A Executed 
7/2/08 $40,000 $40,000 

109 FA MEP Coordination N/A N/A Executed 
1/30/08 $100,000 $0 

110 FA Geotech. Exploration Pads and Support N/A N/A Executed 
2/20/08 $150,000 $50,000 

119 FA/LS/ID/
UP Project Wide SWPPP I&A 4/07/08 N/A Executed 

4/17/08 $638,939 $638,939 

123 FA Treasure Island Yard Lot Rental I&A 4/16/08 N/A Executed 
4/17/08 $600,000 $600,000 

125 FA Project Access Paving  N/A Executed 
4/04/08 $150,000 $150,000 

125S1 FA Additional Funds, Project Access Paving I&A 6/12//08 N/A Executed 
4/25/08 $35,000 $35,000 

130 LS Project Retention I&A 4/07/08 N/A Executed 
4/14/08 $136,510 $136,510 

131  Permanent Erosion Control  N/A In Progress $ 200,000 $200,000 

132 LS Storm Damage Slope Repair (Resolved NOPC 17)  N/A Executed 
5/23/08 $23,870 $23,870 

142 FA Macalla Road Sinkhole Repair  N/A Executed 
7/18/08 $150,000 $150,000 

146 FA Macalla Road Tree Trimming N/A N/A Executed 
7/21/08 $50,000 $50,000 

  Non CCO Charges…COZEEP, lead survey, 
respirator training   In Progress $1,323,000 $0 

Current Status for Administrative and General CCOs $51,197,684 $2,654,393 
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Budget Status 

As of January 2008 the revised additional cost estimate for Time Related Overhead, escalation issues, and job 
wide changes is $48.6M with a current projection at $51.2M.  As Contract Change Orders for these items are 
negotiated, this estimate will be updated.  Costs related to settlement of NOPC issues not captured here will 
be paid out of the contract contingency. 

Additionally, the original contract allotment provided $1.3M for COZEEP.  Subsequently, there were $23,000 in 
other charges for a lead survey and respirator training both related to the WTI Phase 1 demolition work, 
providing for total non-CCO related charges of $1.323M to the contract.  These costs are shown here to 
capture costs to the project.  It is also important to note that with two full bridge closures planned additional 
COZEEP funds may be required.  

CCOs executed to date are $21M. 



( a ) $410.02 M

CCO’s Approved & Pending and Remaining Supplemental Work  $338.48 M Risk Management $71.98 M

Confidential Draft – For Deliberative Purpose Only

( c ) $482.0 M

Contract Bid Items + 
SFM = 

$71.54 Million

Cost Risk Analysis is ongoing. ( d ) $442.2 M

Variance
$39.80 M

South-South Detour Contract 04-0120R4
Budget Analysis

June 30, 2008
Budget

Current
Contract
Allotment

( b ) $327.67 M

Contract Bid Items 71,159,650$                     Contract Bid Items 71,159,650$                 
State Furnished Materials (SFM) 379,000$                          State Furnished Materials (SFM) 379,000$                      

Subtotal 71,538,650$                     Subtotal 71,538,650$                 
Supplemental Work 14,115,000$                     Supplemental Work Remaining -$                                 
Contingency At 5% 4,266,350$                       CCO's Baseline ( Approved (48) + Pending (1) = Total 49) ) 12,082,527$                 

Subtotal Original Contract Allotment 89,920,000$                     CCO's ( Approved (86) + Pending (31) = Total (117) ) 326,398,615$               
Supplemental Budget Allocation Approved 237,747,000$                   CCO's = or > $1 Million Pending POC approval -$                                 

Subtotal Current Contract Allotment 327,667,000$                   ( b ) Subtotal 410,019,792$               ( a )

Remaining Unallotted Budget 114,533,000$                   Risk Management Costs 71,976,000$                 
(Current Contract Budget - Current Contract Allotment)

Total Current Contract Budget 442,200,000$                   ( d ) Total 481,995,792$               ( c )

Reported Total Forecast At Completion 461,200,000$                   Variance ( Total - Current Budget ) 39,795,792$                 
In 1st Quarter 2008 TBSRP Report

Contract 04-0120R4 YBI South-South Detour Contract 04-0120R4 YBI South-South Detour

June 30, 2008 Basis
Current Contract Budget Funding Status Contract Forecast At Completion (FAC) & Variance 

June 30, 2008 Basis



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 5:  SAN FRANCISCO‐OAKLAND BAY 
BRIDGE UPDATES 

 
c. Yerba Buena Island Transition Structures 

(YBITS) No. 1 
1)  Update (matrix) 
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Item5c_YBITS rev2_04Sept08

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  August 27, 2008 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  5c 
 

Item‐  San Francisco‐Oakland Bay Bridge Updates 

Yerba Buena Island Transition Structures No. 1 

 
Recommendation: 
For Information Only 
 
Cost: 
N/A 
 
Schedule Impacts: 
N/A 
 
Discussion: 
The matrix on  the  following page  is provided as a  tracking  tool  for  the specification 
elements contained in the Yerba Buena Island Transition Structures No. 1 contract.   
 
 
Attachment(s): N/A 
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Method for Incorporation 

into Project Subject 
  Bid 

Documents 
Addendum / 
CCO / Other 

Notes 

Roadway and 
Structure Plans 

   
Roadway and structures plans are complete and 
advertised. 

A + B Bidding    

Incorporated into the contract as advertised.  The 
B time includes completing work up to 12 meters 
before hinge K with a maximum of 900 days at 
$50,000 per day. 

Bid opening date     
Bid opening date may require an extension.  See 
detailed discussion in Opportunity Schedule 
Update. 

Areas for 
Contractors use 
(Areas PR and 
FP) 

  

To minimize contractor congestion on the island, 
the start of field work for YBITS #1 must be 
coordinated with completion of work by C.C. 
Myers.  Current update to the Opportunity 
Schedule indicates that C.C. Myers may not clear 
the area until April 2010.   
Removed work restriction on the area around 
hinge K to allow for maximum amount of work to 
occur.  Potential risk that ABF will need area to 
construct SAS. 

Demolition of 
existing bridge 

   

This work is currently in the C.C. Myers contract; 
however, it may be possible to place this work in 
YBITS 1 should that make the most sense from a 
scheduling and cost perspective. 

W5 foundation 
and column 

   

There is a provision to remove this work from the 
CCO with C.C. Myers.  This work can be placed 
back in YBITS 1 should that make the most sense 
from a scheduling and cost perspective. 

Falsework 
ownership 

  

If the structures built during YBITS 1 cannot be 
stressed they may need to remain on falsework 
for an extended period of time, which would 
make Department ownership of the falsework 
desirable. 
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Method for Incorporation 
into Project Subject 

  Bid 
Documents 

Addendum / 
CCO / Other 

Notes 

Alternative 
construction 
method 

   

Add a hinge to the YBITS 1 contract  
Pros: 
1. Avoids conflict in Area FP with ABF.  
2. Allows for independent stressing of frames and 
decoupling this work from SAS contract. 
3.  May avoid need for more substantial falsework
Cons:  
1. Currently not designed in contract. 
2. Complicated change that could significantly 
delay the project 

 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 5:  SAN FRANCISCO‐OAKLAND BAY 
BRIDGE UPDATES 

 
d.  Oakland Touchdown (OTD) No. 1 

1)  Update  
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Item5c1_ OTD1 Update_04Sep08

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  August 27, 2008 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  5d1 
 

Item‐  San Francisco‐Oakland Bay Bridge Updates 

Oakland Touchdown (OTD) No. 1 Update 

 
Recommendation: 
For Information Only 
 
Cost: 
N/A 
 
Schedule Impacts: 
N/A 
 
Discussion: 
A verbal update on the status of the Oakland Touchdown (OTD) No. 1 contract will be 
provided at the meeting.   
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BRIDGE UPDATES 

 
e.  Bridge Aesthetics Update 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  August 27, 2008 

FR:  Clive Endress, Senior Landscape Architect, Caltrans 

RE:  Agenda No. ‐  5e 
 

Item‐ 
San Francisco‐Oakland Bay Bridge Updates 
Bridge Aesthetics Update 
 

 
Recommendation: 
For Information Only 
 
Cost: 
N/A 
 
Schedule Impacts: 
N/A 
 
Discussion: 
Bridge aesthetics stem back to the Engineering and Design Advisory Panel (EDAP), 
which was formed in 1997 to advise an MTC Task Force on issues of bridge design 
factors along with costs, engineering feasibility, and seismic safety.  The aesthetic goal 
for the new East Span has been to provide design consistency from shore to shore.  The 
design intent has been for a simple and sleek structure, punctuated by a signature main 
span, that would reveal itself as a bridge of the 21st century.   
 
EDAP and the design team envisioned the bridge as a “white line” across the Bay.  All 
vertical elements, including the tower, piers, and light standards, were designed with 
faceted forms to emphasize the clean modern lines of the structure and intensify the 
effects of light and shadow.  
 
Currently, there are two issues concerning bridge aesthetics: 

1. Color of concrete/steel 
2. Light pipe 
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Color Contrast 
Originally both the steel and concrete portions of the bridge were envisioned as white; 
however, additional funding for white concrete was not secured.  Options for concrete 
coloring are still being explored. 
 
As illustrated in Figures 1 and 2, recent painting of the OBG portion of the Skyway has 
highlighted the color contrast between the steel portions of the structure that will be 
painted white, and the concrete portions, which will remain light grey.  Figure 2 
illustrates the eventual final contrast between the white SAS and grey Skyway and 
YBITS.   
 
Table 1 presents three options for consideration.  Generally, these options include 
painting all, sections or the outside edges of the concrete in the Skyway, OTD, and 
YBITS white.  Forthcoming capital and lifecycle costs will be important criteria in 
making a final decision. 
 
 
Figure 1: White Painting of OGB  
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Figure 2: Simulation of SAS 

 
 
 
Table 1: Three Options for Bridge Color 
Option  Description 
1  Stay the Course  The bridge would look different from the north as 

compared to the south due to the bike path on the 
southern side being painted white. 

2  Paint Limited Portions  Paint the winged portion of the concrete Skyway, OTD, 
and YBITS white, as well as the exterior side of concrete 
barriers for the entire structure, to ensure visual continuity 
throughout the structure. 

3  Paint a Transition Portion  Paint a “transition” portion between the SAS and Skyway, 
which would lessen the contrast gradually. 

 
 
Light Pipe 
Another aspect of the “white line” across the Bay relates to the proposed light pipe, 
which would span the outside edges of the East Span to unify the appearance of the 
bridge and add to its distinctiveness.  The light pipe would provide aesthetic, nighttime 
lighting to complement the daytime “signature” of the new bridge.  Figure 3 presents a 
simulation image of the light pipe. 
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Figure 3: Nighttime East Span with Light Pipe 

 
 
BAMC conducted an Architectural Lighting Review in Fall 2007, evaluating the 
technical feasibility and constructability of the light pipe for YBITS, SAS, Skyway and 
OTD, and developing rough order‐of‐magnitude (ROM) costs.  Updated cost estimates 
show a range from $29M to $41M to install the light pipe. 
 
The review concluded that the overall constructability of the light pipe design is 
achievable with minimal change orders to existing or future contracts.  Maintenance 
costs would include the replacement of lamps every six years.  The leading technology 
was reported to be Light Emitting Diode (LED), which has experienced recent growth in 
market share and technology advancement, and a concomitant decline in cost.   
 
To test the feasibility of the light pipe, BAMC has proposed that a demonstration 
segment of pipe be installed on the Skyway.  The estimated cost of this demonstration is 
$500,000 and would depend on the length of the test pipe. 
 
 
Attachment(s):  
N/A 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 6:  NEW BENICIA‐MARTINEZ BRIDGE 
 

a)  Tour 
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 TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  August 27, 2008 

FR:  Mo Pazooki, Project Manager, Caltrans 
Peter Lee, Senior Transportation Engineer, BATA 

RE:  Agenda No. ‐  6a 

  Item- Existing Benicia‐Martinez Bridge Modification Contract Update 

 
Recommendation: 
For Information Only 
 
Cost: 
N/A. 
 
Schedule: 
N/A. 
 
Discussion: 
The Department and its contractor have completed the first phase of the project.  Work 
completed include deck rehabilitation work along the east side of the bridge, 
demolition of the old toll plaza, repairs on the undulations just south of the Marina 
Vista Interchange, and the realignment of southbound Interstate 680 onto the bridge.  
Over the weekend of August 15, 2008, southbound I‐680 and eastbound I‐780 were 
shifted onto the east side of the bridge to allow for the remaining work on west side. 
 
Future work includes replacing a 12 feet strip of deck along the entire west side of the 
bridge, on‐going deck rehabilitation as determined after closer inspection, lifting of the 
west half of the Marina Vista Blvd overcrossing to match final roadway grades, 
continuing undulation repairs, and adding of a separation barrier across the entire span 
for the pedestrian/bicycle pathway.  The work is anticipated to be completed in the fall 
of 2009. 
  
The TPBOC will be taken on a tour of the project by Department construction staff at 
the end of the meeting on September 4, 2008. 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 7:  OTHER BUSINESS 
 

No Attachments 




